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ACRONYMS 
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CIP   Commune Investment Plan 
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MAFF  Ministry of Agriculture, Forestry and Fisheries 
METT  Management Effectiveness Tracking Tool 
MPF  Mondulkiri Protected Forest 
MoE  Ministry of Environment 
MOMS  Management Orientated Monitoring System 
No.  Number 
NGO  Non-governmental Organization 
NRM  Natural Resources Management 
NTFP  Non-timber Forest Products 
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REDD+  Reduced Emissions from Deforestation and Forest Degradation 
RGC  Royal Government of Cambodia  
RECOFTC  Center for People and Forests 
RUA  Royal University of Agriculture 
RUPP  Royal University of Phnom Penh 
SFB  Supporting Forests and Biodiversity Project 
SMART  Spatial Monitoring and Report Tool 
SPF  Seima Protection Forest 
USAID  United States Agency for International Development 
USG  United States Government 
WCS  Wildlife Conservation Society 
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WWF  World Wide Fund for Nature 
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QUARTERLY HIGHLIGHTS 

The Cambodia Supporting Forests and Biodiversity (SFB) Project, a four-year $20 million project funded 
through the USAID Mission in Cambodia, was made effective in November 2012. During this sixth quarter 
reporting period from January to March 2014, some of the major accomplishments are as follows: 
 

 Signing of Memorandum of Agreement was made between the Forestry Administration and SFB 
(WWF) on the development of the Mondulkiri Proected Forests (MPF) Management Plan. 

 Indigenous lands in the Pu Trom village, , has obtained an “Interim Protection Order” from the 
Ministry of Interior  , providing land security for the community until the full land titling process 
is completed.  

 Support to community land conflicts has led to a precedent-setting intervention on an indigenous 
land titling conflict, with the potential to help indigenous communities nationwide.   

 Three successful complaints to ELC companies on their encroachment to CFs, facilitated by SFB, 
across the landscape in the EPL have resulted in several thousands of hectares of community land 
being protected for community use and returned to the community by the ELC companies. 

 Over 44 chainsaws were seized, 13 people apprehended, 9 motorbikes, two oxcarts, three trucks, 
and an illegal firearm confiscated by the community patrols, working in partnership with local 
authorities and the Forestry Administration. 

 Sixty nine (69) trainings and meetings in Seima and PVPF were designed and delivered, with over 
13,000 (we need number???) person-hours of training to government, local authorities, 
communities, and other stakeholders to support forest and biodiversity protection. 

 Completed a two-part intensive 8-day course for 68 Forestry Rangers on forest protection 
methods, which will to boost the skills of these front-line forest protectors EPL and Preah Vihear 
province. 

 REDD+. Most of the validation issues in Seima Protection Forests have now been resolved, and an 
official corrective action plan approved. A substantial community awareness campaign is now 
underway, to raise awareness on the project’s grievance mechanism. 

 Good progress of community forest management planning in six (6) CFs in Kampong Thom and 
Kratie provinces contributed to improving management of 11,174 ha of community forests. The 
team strengthen capacity of 1,258 persons (517 women) in improved forest management 
practices and strengthened  the functioning of CF network through series of technical discussions 
and training with NGOs culminated in the support for participation – attendance of commune CF 
network representatives and voice out CF issues in their respective communes – in provincial CF 
network meeting in Stung Treng; constructive dialogues were conducted between the project and 
FA officials in the four provinces to enable collaboration in field activities, amongst the grass root 
stakeholders  included CF members on equity in forest management, between CF members and 
CFMC & commune councilors in the form of annual CF assembly, and with private company.   

 Livelihoods development: The flagship ecotourism in Seima has the positive progress with gibbon 
habitation, and the close involvement of community members. 

 Official opening of the Honey Enterprise Packaging and Trading Center, owned by the 132 
members of the Mondulkiri Wild Honey, in Sen Monorom, Mondulkiri’s capital town.   

 Gender: Produced a training manual on Gender Basic Concept and Equality Issue in Khmer and  
developed training sessions on Leadership with Gender Perspective.  

 The project sponsored and coordinated a group of 21 debate students and mentors (12 women, 
9 men) in partnership with the Ministry of Woemn’s Affairs to visit the Eastern Plains Landscape 
in Mondulkiri to observe and learn about effects of deforestation and climate change on women 
and communities. This activity was in response to a request from the Ministry of Women’s Affairs 
for USAID’s support to commemorate the 103rd International Women’s Day anniversary.  
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 The following 9 success stories were developed, shared with USAID, and published: 
- Livelihood Training Becomes the Catalyst for Change 
- Assisting Communities to Protect Their Forests 
- Saving Cambodia's Forests Using Forest Patrols 
- Capacity-Building Increases Confidence and Effectiveness 
- Indigenous People Empowered by Permanent Land Ownership 
- New Organization and Market Boosts Profits for Resin Collectors 
- Forest Community Members-turn-Researchers Boost Forest and Wildlife Protection 
- Local Communities Empowered by Natural Resource Management Rights 
- Villagers' Commitments Reduce Pressure on Forests and Wildlife  
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1.1 PROGRAM DESCRIPTION/INTRODUCTION 

The USAID Supporting Forests and Biodiversity (SFB) project is implemented in collaboration with the 
Forestry Administration in the Ministry of Agriculture, Forestry and Fisheries and the General Department 
for Administration of Nature Conservation and Protection in the Ministry of Environment through a 
consortium of project partners. Those partners include Winrock International, the Wildlife Conservation 
Society (WCS), World Wildlife Fund (WWF), the Center for People and Forests (RECOFTC), and the East 
West Management Institute (EWMI). Project activities are concentrated in Mondulkiri province in the 
Eastern Plains Landscape (EPL), which covers an area of more than 30,000 square kilometers and contains 
the most extensive intact block of remaining forest in Southeast Asia, and in and around the Prey Lang 
Landscape (PLL) in the provinces of Kampong Thom, Preah Vihear, Steung Treng, and Kratie.  
 
The Eastern Plains Landscape includes a diversity of forest types ranging from hill evergreen to open dry 
forest which supports resident populations of several endangered wildlife species, including Asian 
elephants, leopards, dholes, white water buffalo, sambars, Siamese crocodiles and Eld’s deer. The Prey 
Lang Landscape provides diverse habitats for a variety of wildlife species, as well, but unlike the Eastern 
Plains Landscape, there is no large-area management plan for sustainable forest management or 
biodiversity conservation in the Prey Lang Landscape. 
 
Cambodia has one of the highest percentages of forest cover in the region and the Royal Government of 
Cambodia (RGC) has adopted a Millennium Development Goal to increase its forest cover from 55% to 
60%. The RGC also has a target of placing two million hectares under community forestry management, 
which would account for approximately 20% of Cambodia’s forested area. Despite those ambitious goals, 
Cambodia’s forests continue to be impacted by land-use changes and deforestation. The overarching goal 
of the SFB project is to improve conservation and governance of the two most extensive forest landscapes 
in the country, the Eastern Plains Landscape and the Prey Lang landscape, to mitigate climate change and 
conserve biodiversity. The participation of local communities, as well as other stakeholders, in forest 
management decisions will be improved under the project and capacity-building of communities and 
officials of sub-national and national authorities will cut across project elements through three inter-
linked objectives under which the project’s overarching goal will be achieved: 
 

1) Effectiveness of government and other natural resource managers at national and sub-
national levels to sustainably manage forests and conserve biodiversity enhanced. 

2) Constructive dialogue on forest management and economic development at the national and 
sub-national levels improved. 

3) Equitable benefits from the sustainable management of forests increased. 
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1.2 SUMMARY OF RESULTS TO DATE 

Standard Indicators 
Baseline 

FY 2012 

Annual Target 

(FY2)  

 

Achievement through the 
current quarter (Q6) 

 

Status 

 

Comments 
Percentage of 
Year 2 target 

achieved 

G.1: Deforestation rate in priority landscapes decreased  Survey 
ongoing  

No target in 
Y2 

    

EPL       

PLL       

G.2: Number of hectares of biological significance and/or 
natural resources under improved natural resource 
management as a result of USG assistance [standard 
indicator; HARVEST indicator] 

0 160,000 
hectares 

    

EPL  125,000 
hectares 

WCS: (Additional 700 ha 
through return of ELC land to 
community + Additional 
15,000 ha through improved 
patrol performance by 
government & communities) 

WWF: (83,300 ha1)  

WI: (4,1762 ha) 

  

 

 

[no clear method 
or guidance for 
measuring this] 

 

PLL  35,000 
hectares 

WCS: (8,800 ha through 
improved patrol performance 
by government)  

RECOFTC: (11,174 ha3) 

 [no guidance on 
measuring this] 

 

G.3: Greenhouse gas (GHG) emissions, estimated in 
metric tons of C02e, reduced, sequestered, and/or 
avoided as a result of USG assistance [standard indicator] 

Survey 
ongoing 

250,000 

metric tons 

  No baseline until 
Q7, and no 

guidance on how 

 

                                                
1 This is the total area of community managed forests that are patrolled by local communities with SFB support in the EPL, 3,000 hectares of which currently have an approved management plan at 
national level, and 25% of the total area of strict protection zones in MPF and PPWS that are being patrolled with partial support from SFB project, the 25% was due to limited number of Rangers to 
effectively cover 100% of the protected areas. 
2 There are four community forestry which is implemented by SFB direct activities in EPL includes Pukreng, Pukroch, Puradaet and Puloung Communities Forestry. 
3 This figure attributed from total forest (ha) of the six (6) community forest under CFMP development reported under Objective 2 progress  
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Standard Indicators 
Baseline 

FY 2012 

Annual Target 

(FY2)  

 

Achievement through the 
current quarter (Q6) 

 

Status 

 

Comments 
Percentage of 
Year 2 target 

achieved 

to measure this 
from “Winrock’s 

in-house 
experts” 

EPL       

PLL       

Objective Indicator 0.1.1: Number of stakeholders 
actively engaged in improved forestry management 
practices  

 10,000     

EPL  7,000 WCS: (3,345 continuing, plus 
869 extra (225 F) = 4,212) 

WWF: [2,1684 (627 F)] 

WI: [320 (81 F)] 

   

PLL  3,000 WCS: [455 (245 F) + 444 (220 
F) = 899 (465 F)] 

RECOFTC: (1,2795) 

   

Sub-objective indicator 1.1.1: Number of land titles/and or 

management plans approved as a result of USG assistance, 

including community forest, CPA, community based 

production forests, CCFs and indigenous land titles.  

 5     

EPL  3 WWF: (1 CPA management 
plan approved at national 
level) 

   

PLL    2     

                                                
4 Additional 963 people this quarter (in addition to 1205 people reported in previous quarter) who were involved in conducting bamboo and resin resource inventory. This people will be involved in 
sustainable resin and bamboo management.       
5 This figure included 21 re-elected CFMC in Kampong Thom, 1,258 CF members of six (6) CFs where CFMP undergo,  
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Standard Indicators 
Baseline 

FY 2012 

Annual Target 

(FY2)  

 

Achievement through the 
current quarter (Q6) 

 

Status 

 

Comments 
Percentage of 
Year 2 target 

achieved 

Sub-objective indicators 1.2.1 and 1.3.1: Number of 

people receiving USG supported training in natural 

resource management and or biodiversity conservation 

 3,000     

National Level   N/A     

EPL  1,250 WCS: 869 (225 F) 

WWF: [2,518 (735 F)6] 

WI: [195 (69 F)] 

   

PLL  1,750 WCS: 444 (220 F) 

RECOFTC: (2037) 

   

Sub-objective indicator 1.4.1 and 2.4.1: Number of laws, 

policies, strategies, plans, agreements, or regulations 

addressing climate change and/or biodiversity 

conservation officially proposed, adopted, or implemented 

as a result of USG assistance. 

 15     

National Level   N/A     

EPL  N/A WCS: (1 ICT village regulation 
+ 1 REDD validation corrective 
action plan) 

WI: (4 CF8 agreements signed) 

 4 further ICT 
regulations are 

pending the 
village congress 

 

                                                
6 Additional 936 this quarter - trained on forest inventory, management development, development of internal rules and regulations for community forests, threat reduction analysis, financial 
management, patrol plan development, business plan development, value chain analysis, report writing, community based NTFP enterprise development, commune investment planning processes.  
7 The figure is attributed from 26 participants in ToT on conflict transformation, 91 participants in the CF field training, 36 CF network representatives participated in CF network meeting, and 50 
participants of annual CF assembly in Kralapeas CF 
8 4 CF agreements were signed between CFMC and Forestry Administration Cantonment    
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Standard Indicators 
Baseline 

FY 2012 

Annual Target 

(FY2)  

 

Achievement through the 
current quarter (Q6) 

 

Status 

 

Comments 
Percentage of 
Year 2 target 

achieved 

PLL  N/A WCS: (2 VMN agreements)    

Objective Indicator 0.2.1 Number of conservation and 

NRM conflicts mitigated or acted upon as a result of USG 

assistance.   

 10     

National Level   N/A     

EPL  5 WCS: [2  (O Rona village, Chak 
Char village)] 

WWF: (49) 

   

PLL  5 WCS: [2 (Kampong Sralao, and 
Kunapheap)] 

   

Objective Indicator 0.2.2, 2.1.1, 2.2.1, and 2.3.1: Number 

of sustainable forestry and biodiversity management plans 

developed using participatory national and sub-national 

planning processes 

 6     

EPL  3 WWF: (1 CPA management 
plan) 

   

PLL  3     

Objective Indicator 0.3.1: Number of people with 
increased economic benefits derived from sustainable 
natural resources management and conservation as a 
result of USG assistance 

Survey 
ongoing 

30,000   No baseline 
available 

 

                                                
9 1 case of illegal logging reported by community patrol in Srae Y CPA resulted to confiscation of chainsaws and increased patrol frequency in the CPA; 1 case of illegal resin cutting by Rubber Company  
in Puhung/Putung CPA resulted to suspension of the company by the MoE, 1 case of resin cutting by rubber plantation company in Laoka village, 1 case of proposed social land concession inside 
PPWS;   
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Standard Indicators 
Baseline 

FY 2012 

Annual Target 

(FY2)  

 

Achievement through the 
current quarter (Q6) 

 

Status 

 

Comments 
Percentage of 
Year 2 target 

achieved 

EPL  18,000 WWF: (1,78010 individuals)    

PLL  12,000     

Sub-objective indicator 3.1.1:  Increase income levels of 
target community due to economically viable alternative 
livelihood activities as a result of USG assistance  

Survey 
ongoing 

No target in Y2   No baseline 
available 

 

EPL       

PLL       

Sub-objective indicator 3.2.1: Number of PES agreements 
approved and implemented 

 No target in Y2     

EPL     Ongoing 
development of 

Ibis Rice 
expansion 

 

PLL       

Sub-objective indicator 3.3.1:  Number of people 
participating in income generating activities.     

 3,000     

EPL  2,000 WCS: (93 (25 F) [Q5] + 102 (31 
F) = 195) 

WWF: (1,780 individuals) 

   

PLL  1,000 WCS: (109 (43 F) [Q5] + 62 (11 
F) = 171) 

   

                                                
10 In addition to the 380 individual reported in quarter 5 – 1400 individuals added who were involved with the resin enterprise in four village, honey enterprises in one village and members of the 
Mondulkiri Honey  Network who will benefit from the establishment of the processing and trading center in provincial capital town of Mondulkiri. 
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2. ACTIVITY IMPLEMENTATION PROGRESS 

2.1 PROGRESS NARRATIVE  

The following activities were implemented during the sixth quarter (January-March 2014) by SFB:  

OBJECTIVE 1 

Enhance Effectiveness of government and key natural resource managers at national and 

sub-national levels to sustainably manage forests and conserve biodiversity 

 
Eastern Plains Landscape (EPL) 
 
An “Interim Protection Order” has been placed on the indigenous lands by the Ministry of Interior 
surrounding the Pu Trom village, as a direct result of the lengthy Indigenous Land titling work which was 
recently completed, with all documents submitted officially to the relevant authorities.  This order ensures 
that the lands cannot be bought or sold, and provides protection for communities until the full titling 
process is completed. 

 
The Seima REDD project made good progress this quarter, with key steps in the process of validation, and 
ongoing “REDD strategies” being implemented, in order to actually reduce deforestation. Significant 
progress has been made towards REDD project validation, with over 50 of the 73 audit findings already 
dealt with, and an agreement from the government on an official ‘corrective action plan’ which has been 
assessed as satisfactory by the auditor.  This plan will be implemented during the next quarter. The 
complex validation process, which ensures market confidence in the REDD credits, is being done in 
partnership with the FA, who is the official project proponent. We also have close collaborations with key 
government departments, and with support from the UN-REDD program. 

 
The Community patrolling work in Seima is now working well with 4 villages and over 150 people involved.  
This quarter, the community patrol teams working with local FA officials seized more than 44 chainsaws, 
13 people, 9 motorbikes, 2 oxcarts, 3 trucks, and an illegal firearm, working in partnership with local 
authorities and the Forestry Administration. 
 
A wide array of trainings was delivered in Seima and PVPF, with around 69 training or mentoring sessions 
(about one every working day).   This resulted in over13,000 person-hours of training being delivered.  The 
key course was a two-part intensive 8-day course for 68 Forestry Rangers in Preah Vihear Protected 
Forests (PVPF), attended by forest rangers from across the country.  This work will boost the skills of the 
front-line forest protectors and help support forest and biodiversity protection. 
 
Collaboration with universities has been strong, in particular with a Master’s student from the RUPP who 
has been doing fieldwork this quarter in Seima. 
 
Finalized the agreement between the Forestry Administration and SFB (WWF) on the development of the 
MPF Management Plan. The agreement outlines the composition of the technical working group for the 
management plan development and their key roles and responsibilities, work plan, and budget. The 
formal agreement has been signed by both institutions.     
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Completed the assessment of management effectiveness for MPF and PPWS using the Management 
Effectiveness Tracking Tool (METT). 
 
Implemented key activities to advance the legalization of 13 CCFs and CPAs in Mondulkiri – i) Facilitated 
the election of community forest committees in two new areas (Krangtes CCF and Laoka CPA); ii) 
Supported the drafting of by-laws and internal rules and regulation of CCF in Krangtes; iii) Completed the 
draft of two management plans for two CPAs (Pu tung/Pu hung CPA and Srae Y CPA); iv) Facilitated 
stakeholders consultation on drafting of CPA management plan attended by 30 stakeholders which 
included local authorities, government officials, NGOs representatives, and community members from 
surrounding  villages. The management plans are now awaiting MoE’s approval; and v) Supported the 
community to complete forest inventory of the community forest (CF) in Srae Huy as input to the 
development of community management plan with data analysis is now being conducted. 
 
Prey Lang Landscape (PLL) 
 
Completed the draft of Capacity Building Needs Assessment (CBNA) report which constitutes capacity 
needs and potential training, awareness raising and constructive dialogue program: (1) ToT on conflict 
transformation was organized with 35 participants (4 women) from FA subnational and NGOs to improve 
their knowledge and understanding on conflict and conflict management; (3) CF field trainings conducted 
to support formalization and community forest management planning with  91 participants (7 women),  
includes  CFMC, CF member, village chiefs, Commune Councilors, villagers, police officer, District cadastral 
officer; and 4) Provides ongoing support on CF formalization including the ongoing production and 
installation of community forest boundary demarcation 28 CFs in Kampong Thom and Preah Vihear, and 
the re-election of CFMC members in three (3) CFs in Kampong Thom.  
 

OBJECTIVE 2 

Improve Constructive Dialogue On Forest Management And Economic Development At 

The National And Sub-National Levels 

 
Eastern Plains Landscape (EPL) 
 
Continued support to addressing/mitigating community land conflicts in several areas, including a 
precedent-setting intervention on an indigenous land titling issues, which has the potential to help 
indigenous communities nationwide.  Also a successful complaint to an ELC company and dialogues, 
resulting in several hundred hectares of land being returned to the community. 
 
There was a visit to Seima by a research team from RECOFTC, studying stakeholder engagement in relation 
to REDD+.  This research aims to provide important information about the successes, challenges, and 
stakeholder engagement through the development and implementation of the REDD project over the last 
4 years in Seima. 
 
Finalized agreement between Royal University of Phnom Penh (RUPP) and SFB (WWF) in promoting 
InVEST as a tool in land use and protected areas management planning and in the implementation of key 
InVEST activities in the EPL such as a) InVEST introductory training to provincial government officials; b) 
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provision of series of training to improve skills and knowledge of key national and provincial government 
officials on InVEST; c) data collection and analysis; and d) development of InVEST scenarios.  
Organized and Implemented Provincial InVEST workshop in partnership with Royal University of Phnom 
Penh (RUPP). The workshop objective was to introduce the InVEST tool to the 16 members (4 women) of 
the Provincial Sub Committee for Supporting Forests, Biodiversity Conservation, and Development. 
Specifically it aimed to give a comprehensive orientation about how the InVEST tool can be used in 
provincial land use planning and to get the buy in of the government through the Sub-committee to 
implement an InVEST project in the landscape. Some action points from the workshop include: i) 
Formation of technical working group composed of 12 members from the Sub-committee who will be 
involved in the InVEST project; ii) SFB (WWF) to request permission from the Provincial Government in 
creating the working group; iii) Include a representative from the Department of Water Resource and 
Meteorology as a member of the Sub Committee, as well as representative from Provincial Council; and 
iv) Develop a 20-months work plan (April 2014 to December 2015) aimed at building capacity of the 
working group members on InVEST, collection and analysis of data for InVEST and seeking the approval of 
the Provincial Council to develop land use plan by end of December 2015.  
 
Mundulkiri CF and CPA strengthening– i) Held individual group dialogue with 10 people (3women) of 
Puradet CFMC in Puradet village, Krangtes commune, and 5 members (1 woman) of Pukrouch CFMC in 
Pukrouch Village, Srae Ampoum Commune, and 7 members (2 woman) of Pukreng CFMC in Pukreng 
village, Srae Ampoum commune Pichra Da Pichra Da district, Mundulkiry to discuss on CF management, 
identify challenges facing and livelihood activities 
 b) Held dialogue with 9 members (2 women) of Pulung CFMC in Pulung village, Romnea commune, 
Senmonorom district to discuss on CF management, identify challenges facing and livelihood activities; c) 
A gender case study was carried out in Dongphlat village, to help inform the ongoing gender 
mainstreaming efforts of the team in the Preah Vihear Protected Forests. 
 
Prey Lang Landscape (PLL) 
 
Preah Vihear - Continued support to local communities in the Preah Vihear Protected Forest area to help 
prevent and reduce land conflict with ELC companies and powerful outsiders. Meetings and dialogues 
were facilitated between communities and several ELC Companies, with general agreement that land use 
plans should be conducted to prevent land conflicts between communities and companies. SFB (WCS) 
team will now lead further participatory land use planning processes, to ensure that their rights are 
clarified, and the companies cannot impinge on the traditional areas that communities have rights to use. 
 
CF strengthening in Kampong Thom - Held individual group dialogues with 5  (2 women) CFMC members 
of Prey Khbal Ou Thnoung CF, 13 CFMC members  of Khbal Khla CF and 6 CFMCs of Prey Khbal TaKong CF, 
Sandan District, Kampong Thom Province to discuss on CF sustainable management, livelihood activities 
and challenges facing by the CF and held dialogue with , 2 commune chiefs (Dorng Kambet and Sandan) 
and Director of Sandan FA Triage, Kampong Thom FA Cantonment on activities support to CFs to improve  
CF management and address forest clearance and encroachment.  
 
Kratie – a) Held dialogues with 2 CFMC membersof Prasat Toek Khmao CF in Sambo district, Kratie 
Province to update the profile of CF and issues of overlapping CF land area with Chhin Hong ELC and other 
issues in the CF; b) Held dialogue with 10(3 women) members CFMC and members of Ou Krasang CF and 
1 deputy chief of Ou Krasang village in Boeng Char Commune, Sambo District, Kratie Province to identify 
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potential livelihood activities, c) Held dialogue with 14 (6 women) CFMC members and members of Angkor 
En CF and 1 village chief of Boeng Char village, Sambo District, Kratie Province to identify potential 
livelihood activities; and d) Held dialogue with 3 (2 women ) CFMCs of Kampong Damrei CF, 1 village chief 
of Kampong Damre and 1 ( woman) Boeng Char Commune Council member in Kampong Damre village, 
Kratie Province to identify potential livelihood activities, update profile and identify issues facing by the 
CF members. 
 
ODC site developments 
Site traffic and social media statistics are included in the report appendices. Significant achievements for 
the ODC site during Q6 include: 
 Khmer language site launched for beta testing: Beta testing of the ODC Khmer site began on February 

26, although challenges remained, even at the end of the quarter, with getting the interactive maps 
working in Khmer. 

 Atlas maps launched: ODC launched both Khmer and English versions of downloadable Atlas maps. 
The maps were featured at Save Cambodia Wildlife’s 2013 Atlas of Cambodia launch, attended by 
about 40 people, in January.  

 Mapping clinic: ODC developed curriculum ideas for a university-level mapping clinic slated to launch 
in May under a partnership with the Royal University of Agriculture’s Department of Land 
Management and Administration. During the assessment of RUA’s existing program ODC identified 
curriculum gaps and is developing classes that will complement students’ mapping knowledge. Early 
training will incorporate use of ODC’s online mapping kit, once it is published. 

 New law compendium launched: ODC’s newly expanded legal compendium, launched in March, 
contains a briefing on Cambodia’s legal system and a wealth of law texts, organized by ODC’s 
taxonomy. Users can search by keyword or browse and filter by sector and level. The laws can be 
downloaded in Khmer and in English, when available. After a period of beta testing, ODC will issue an 
announcement of the new feature next quarter.  

 Other site updates: Phnom Penh and Kampong Cham boundaries were updated to reflect recent 
changes; two newly established Special Economic Zones were added and another updated. Metadata 
was significantly upgraded to meet international standards. ODC began updating the Community 
Forestry database, creating new fields and shape files, as well as integrating data available in both 
Khmer and English, to improve presentation and accuracy. A news archive, which organizes and 
displays news articles by year and month, was added to the news page. Seventeen ELCs were added 
to the dataset. The 2011 economic census, and the 1998 and 2008 censuses were translated for 
district and provincial levels and the appearance of related maps in Khmer was improved. Radio 
station, protected area, and oil and gas shapefiles were updated. 

 
ODC media coverage  
Open Steps, a project documenting open knowledge resources around the world, wrote about ODC, 
highlighting its objectivity and independence.11 Khmer Wikipedia added an entry on ODC.12 On 22 January, 
Indus Films13 contacted ODC to request access to high resolution forest cover change animations for use 
in an upcoming documentary on conservation issues affecting the Mekong River Basin. World Resources 
Institute also approached ODC about sharing data for use in their global site. 

                                                
11 www.open-steps.org/meeting-open-development-cambodia-phnom-penh-cambodia/  
12 http://bit.ly/LcnmPm 
13 http://www.indusfilms.com/  

file:///C:/Users/tparnell/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/L84P2YZ3/www.open-steps.org/meeting-open-development-cambodia-phnom-penh-cambodia/
http://bit.ly/LcnmPm
http://www.indusfilms.com/
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A full list of ODC media and citations is included in an appendix.  
ODC outreach and promotion 
In March, Open Development project manager Terry Parnell presented ODC to about 50 people at the 
World Bank’s land and poverty conference in Washington, D.C. The presentation focused on mapping and 
documentation strategies to motivate and inform public dialogue on important environmental issues. Her 
paper will appear in conference proceedings. Parnell also met with representatives of Digital Globe, World 
Resources Institute, the International Land Coalition, the World Bank’s land management unit, the 
International Finance Corporation’s compliance department and others to describe the project and 
discuss synergies. She discussed the site during a luncheon presentation at USAID, participated by both 
USAID and state department officers. 
ODC hosted two Phnom Penh Mapping Meetups. The meetings featured presentations on 1) ODC’s online 
catalogue of Atlas maps, 2) hazard mapping, 3) New functionalities of QGIS2.2. 4) Two GPS apps, 
Photomap and MyTracks. ODC sought feedback to improve future meetings and increase participation. A 
full list of events hosted or presented at by ODC are included in a table later in this report. 

OBJECTIVE 3  

Increase Equitable Economic Benefits From The Sustainable Management Of Forests 

 
Eastern Plains Landscape (EPL) 
 
The Gibbon habituation, as part of ecotourism development in the Seima Protection Forest has progressed 
well, with regular and good sightings of the gibbons, and engagement by local community researchers.  
This is expected to form the centerpiece attraction of further community-based tourism development in 
Seima. 
 
A key visit by the Deputy Chief of the tourism department of the FA showed excellent outcomes, with a 
clear plan for SFB project to support the FA to develop policy around tourism enterprises in Protected 
Forests.  There remains several attractions in the area, including a large and beautiful waterfall, which are 
undeveloped but have great potential. 
 
The CBPF boundary demarcation has been a key priority during this quarter, with a major effort to identify 
the precise and correct boundary on-the-ground. 17 separate community meetings and site visits with the 
three villages involved have identified the precise sites for boundary demarcation poles. There is also good 
engagement with local authorities, and a clear intent to ensure all stakeholders are fully engaged; over 
400 individual locations for demarcation poles have now been visited and agreed by stakeholders. 
 
Official opening of the honey packaging and trading center of the honey collectors’ network in Mondulkiri 
province. This shop will directly benefit the 132 families who are members of the network through 
improved value and sales of their honey products.   
 
Completed bamboo resource inventory in three CCF/CPA areas as input in developing bamboo enterprise 
in these sites 
 
Prey Lang Landscape (PLL) 
 
Reviews of the rules and regulations for Ibis Rice were conducted in a participatory manner with key 
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representatives of all the relevant local community groups.  This helps to ensure that communities are 
aware of the rules and their implementation, and also ensure that links between quality rice production, 
and biodiversity conservation are maintained.  The total of paddy procured from the villages involved this 
year was about 120 tons, which is a significant increase from last year.  Fifty nine retailers in Siem Reap 
and Phnom Penh and outlaying areas now selling Ibis Rice or serving Ibis Rice. The Ibis Rice model of 
conservation agriculture provides an incentive for farmers to abide by conservation agreements, and 
there is good evidence that this is working well to protect critical habitat for a number of endangered 
species. 

2.2 IMPLEMENTATION STATUS  

OBJECTIVE 1 

Enhance Effectiveness of government and key natural resource managers at national and 

sub-national levels to sustainably manage forests and conserve biodiversity 

 
Eastern Plains Landscape (EPL) 
 
The master’s student from the Royal University of Phnom Penh (RUPP), Mr. Sok Pheakdey, has done 
significant fieldwork this quarter related to the ongoing gibbon habituation work in Seima. He has been 
conducting detailed forest plot surveys with the aim of investigating the way in which the gibbons use the 
different forest types, and the natural home-ranges of the gibbon families. This work will be very useful for 
the developments of the ecotourism enterprise, and is important for monitoring any negative impacts of 
the ecotourism project on these endangered gibbons. This is the first tangible and direct collaboration 
with a Cambodian university within SFB project, and we hope that this will lead to further and better 
collaborations in future. 
 
A former PhD student from Imperial College, London, Dr. Hannah O’Kelly, visited Seima this quarter to 
disseminate the results of her studies, and to help the FA develop strategies for biodiversity protection 
based on her detailed findings. Dr. O’Kelly has provided substantial data on threats, interventions, and 
impacts of biodiversity protection. It is hoped that further support from the UK Research Council will allow 
this data to continue to be analyzed to benefit forest management, and continue this fruitful collaboration 
with Imperial College. A student from Imperial College’s Masters course in Biodiversity Conservation will 
be studying forest livelihoods in Seima during Q7. 
 
There was a visit to Seima by a research team from the Australian National University, studying broader 
drivers of deforestation in relation to REDD.  This research aims to provide important information about 
the large-scale issues which are incentivizing deforestation at a regional level, and identify policy levers 
which could manage those incentives. This quarter also saw a visit to Seima by two researchers from the 
Wildlife Conservation Research Unit (WildCRU) of the University of Oxford, UK.  This team is conducting 
research across the eastern plains landscape with a focus on felids, specifically leopard, and canids, 
specifically dhole. The researchers met with some of the Seima biodiversity research team and discussed 
data sharing and scientific collaborations. 
 
Support and capacity building to line ministries and communities on design, establishment and 
sustainable forest management. 
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The Seima REDD project design is currently undergoing ‘validation’ by an external international 
auditor.  Following the field-visit in November 2013, the official audit findings were issued at the beginning 
of this quarter.  Progress has been solid, with clear coordination of responses to the validation findings. 
Around 72 official findings were issued by the audit, with the majority being trivial issues and minor errors 
with the project design document. A small number of larger and more challenging issues have required 
high-level government decisions to fully resolve. A technical review team developed a ‘corrective action 
plan’, which was submitted and approved by the FA. A number of the corrective actions are currently 
being carried out, for example additional awareness-raising activities in all 20 villages involved in the 
Seima REDD project.  Validation is expected to be complete during this year. 
 
Progress has also been made on support to national level safeguards in REDD, in particular this quarter 
focusing on Biodiversity Safeguards within the Seima REDD project. This builds on significant work done 
last year on social safeguards within the REDD project. It is expected that such findings from the Seima 
demonstration site can help shape policy for implementation at sub-national and national levels. 
 
The project has benefited from expertise from a regional REDD specialist, who has provided technical 
input to significantly move the Seima REDD work ahead.  Colin Moore, WCS Regional Forest Carbon 
specialist, who is based in Lao, was able to meet with a number of counterparts and partners, and develop 
technical responses to validation findings. 
 
A technical review of the satellite data used to determine forest cover was carried out during this quarter 
for the Seima REDD project. This so-called "accuracy assessment” compares USGS landsat-derived forest 
cover with high-resolution imagery, to ensure accuracy of forest classification across the landscape. The 
results of a review of 527 randomly-selected points demonstrated an accuracy of greater than 91%, with 
the majority of errors being at forest interfaces, and therefore due to resolution issues, rather than 
misclassification. This is an excellent result, and strongly supports the use of the selected classification 
model for the REDD project.  
 
The Public comment period for the Seima REDD project commenced during this quarter. This is an 
essential part of the validation process, with a minimum of 30 days provided for all stakeholders to 
comment on the project design. The most important stakeholder, the local communities in and around 
Seima, also have a chance to respond to the Project Design. However, as the documents are in English, 
and the process online, this procedure will require substantial facilitation. National and international 
stakeholders can also comment through the online submissions system of the CCBA standards authority. 
 
The SFB team has this quarter visited 18 of the 20 villages in Seima, to do additional awareness-raising 
within communities related to the ongoing validation of the REDD+ project. The team has been providing 
information on the project design in local languages to every village – a substantial effort, considering the 
remoteness of many of the villages, and the difficult travel involved. Information on the approved 
'grievance mechanism’, required under the REDD+ CCBA methodology, has also been disseminated to 
these 18 villages. The remaining two villages will be visited very early in the next quarter.   
 
A public comment forum is scheduled after the new-year period in April to allow local communities in 
Seima the full opportunity to provide their feedback on the Seima REDD+ project. 
 



Cambodia Supporting Forests and Biodiversity                                                                                Sixth Quarterly Report  
AID-442-A-13-00002                                                                                                                           Jan – Mar 2014  

 

USAID Supporting Forests & Biodiversity 

   18

   

   

  

  

SFB (WCS) team continues to be closely engaged with the REDD Taskforce’s National Consultative Group, 
and various technical teams within that group. One such technical team is dealing with safeguards, and 
representatives from that team visited Seima during this quarter to learn about safeguards and the 
experiences at the pilot demonstration site. 
 
SFB staff from Seima attended a REDD Consultative Group meeting for Sharing of Awareness raising 
materials used to train communities and local stakeholders in climate change and REDD. A meeting 
organized by the national REDD program on drivers of deforestation was also attended. Seima has done 
significant research in this area, and continues to track the so-called ‘agents of deforestation’ closely. The 
SFB team was able to informally share the findings at the meeting, as well as coordinating with other 
technical partners, and government counterparts. 
 
A distinguished visitor from the Japanese Government’s research arm visited Seima during this quarter, 
to learn about the experiences of the project, and identify key factors in the enabling environment for 
developing successful REDD projects. He was impressed with the scale and progress of the project, and 
will use it as a key case-study in a global review that they are compiling.  
 
Support and capacity building to line ministries and communities on design, establishment and 
sustainable forest management. 
 
A visit was held this quarter to Seima by the Regional Advisor on Forest Protection, who was able to follow 
up on key strategic directions for law enforcement, site operations, and key monitoring, including SMART. 
A revised strategy, revised code of conduct, and standard operating procedures for Law Enforcement for 
Seima, have been drafted, and is now with key government counterparts for review.  This is a vital activity 
to support government law-enforcement operations, and the advisor is very experienced, having been 
involved with this work in Cambodia since 1997.  

 
Snare patrols in Seima have uncovered a significant number of snares, including over 450 small snares and 
35 very large 'ungulate snares', designed to capture Banteng and Gaur. Also, a long electric drift-line fence 
over 200m long was discovered and dismantled. This fence is designed to channel wildlife into traps, and 
this trapping method has only recently been introduced into the area, though it had previously been 
observed in Vietnam. 
 
Community patrolling and the information networks of local communities have been going from strength 
to strength. After significant input in training and investment from SFB, the community patrols are now 
working very well, with excellent results in recent months. The teams have seized at least 44 chainsaws, 
apprehended 12 people, 9 of whom were subsequently prosecuted, and confiscated 6 motorbikes, 3 
trucks, 2 oxcarts, engaged in illegal timber transport, and also reported an illegal firearm which was 
subsequently impounded by local police. 
 
Community patrolling is also vital for the gibbon ecotourism project, so that the community are able to 
defend and protect their land, forest and wildlife, through gathering information on illegal activities and 
reporting these to relevant authorities. This will help build and strengthen the relationship and support 
from local authorities, contributing to the long-term conservation of the forest and wildlife surrounding 
Andong Kraloeng village. 
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Sixty eight (68) forest rangers from different protected areas around the country attended an 8-day 
practical training course in Wildlife Enforcement Leadership. This major forest and wildlife protection 
training course was conducted in the Preah Vihear Protected Forest, and led by a range of government 
and non-government trainers, coordinated by the WCS Regional Advisor. Training included laws and legal 
implementation, wildlife identification, ranger-based data recording techniques, patrol techniques and 
strategy, decision-making, navigation including maps, compass and GPS, and an introduction to the 
SMART system for law enforcement monitoring. This training is essential for improving the capacity and 
professionalism of patrol staff working in protected forests and wildlife reserves in Cambodia, and is 
strongly contributing to supporting the government to reduce forest and wildlife crime. 
 
This quarter, Trans-boundary discussions have continued with WCS Vietnam program to support 
operations to investigate wildlife crime networks active within Cambodia, which are suspected of 
trafficking wildlife into Vietnam. This work is directly supporting the US government’s new National 
Strategy for Combating Wildlife Trafficking. 
 
Designing and implementing training programs on Sustainable Forest Management, Biodiversity 
Conservation and REDD+ relevant to implementation requirements. 
 
During the reporting period, at least 69 training courses or mentoring sessions were designed and 
conducted in the Seima and Preah Vihear Protected Forests. There were 1,313 people (including 445 
females) trained and mentored, with the total number of 13,228 person-hours of training and mentoring 
(see TraiNet data for the 1st Quarter of Year 2, for more details). 
 
Cambodia's first dedicated forest and wildlife protection training curriculum, developed with inputs from 
professional wildlife and law enforcement trainers, was implemented this quarter through practical field 
training courses in February and March.  Sixty-eight government forest rangers were trained in the 8-day 
course, including patrol leaders, and patrol staff from the Preah Vihear Protected Forest, from the FA and 
from Seima Protection Forest. The course was held at the Trapeang Pring ranger station.  The site is ideal 
for practical training, located inside the core zone of the Preah Vihear Protected Forest.  Training included 
laws and legal implementation, wildlife identification, ranger-based data recording techniques, patrol 
techniques and strategy, decision-making, navigation including maps, compass and GPS, and an 
introduction to the SMART system for law enforcement monitoring. This training is essential for improving 
the capacity and professionalism of patrol staff working in protected forests and wildlife reserves in 
Cambodia, and is strongly contributing to supporting the government to reduce forest and wildlife crime. 
 
Refresher-training was carried out for the biodiversity teams on monitoring methods, in preparation for 
the large biodiversity survey in Seima. The survey is involving up to six field teams, using the best-practice 
‘distance sampling’ method to count wildlife populations along at least 1200 km of transect through the 
forest. 
 
The SMART system continues to prove itself an excellent monitoring tool for improving the effectiveness 
of law enforcement patrols, and this quarter, training and mentoring was provided to database staff in 
the Preah Vihear Protected Forest (PVPF) to support additional development of the tool.  On-the-ground 
training has also been given to forest rangers to help with the collection of good quality data.   
 
Detailed forest monitoring is also ongoing in Seima, and at this time of the year, Landsat satellite imagery 
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provides good results, as most images are cloud-free. The GIS team in Seima have now finalized a draft 
training manual for protocols on forest monitoring using satellite imagery, and tested it, and an associated 
training approach, with much success. 
 
The Community land team in Seima have started working in the large and complex village of Pu Haim, 
with the first stages of the land titling process.  This includes official training to the community, which is 
delivered by the Indigenous Peoples Office of the Provincial Department of Rural Development.  This is 
the first formal step on the road to an official land title for this village, which has six sub-villages disbursed 
along a 30km area. 
 
A training course for 22 community members from Andong Kraloeng village was held to launch the 
development of community patrolling in the village. The training covered the aims and objectives of 
community patrols and the role and responsibilities of all team members. Advice and training was given 
on community responsibilities and legal issues, patrolling tools and methods, recording and reporting 
illegal activities, and use of equipment.  Advice was also given on identifying suitable candidates from the 
community to join the expanding patrol teams. 
 
Support capacity building to line ministries and communities through the establishment and 
management of community-managed forest areas and land titles. 
 
The demarcation of the CBPF boundary has been a key priority during this quarter, with a major effort to 
identify the precise and correct boundary on the ground.  Seventeen (17) separate community meetings 
and site visits were held with the three villages involved to discuss and negotiate land disputes along the 
exact boundary of the CBPF area. This is a vital step in the demarcation process, as participatory selection 
of the precise sites for boundary demarcation poles is essential to ensure that the boundary is accepted 
by local communities.  Engagement has also been positive with government authorities, including local 
commune council, and the FA cantonment.  Discussions are continuing about how to support the FA 
cantonment’s involvement in the demarcation process, with the intent to ensure that the boundary is 
accepted by all stakeholders. Over 400 individual locations for demarcation poles have now been visited 
and agreed with all stakeholders. 
 
Community patrolling in the CBPF area also continues to progress.  A number of meetings helped to 
develop additional CBPF by-laws in full participation with local stakeholders, to ensure that the community 
patrols have sufficient mandate and authority to complete their tasks. These draft CBPF internal rules 
have been submitted for signature by the Head of the CBPF committee and Chief of Sre Preah Commune 
Council. 
 
The key item of progress this quarter was with the land-titling in Pu Trom village, in the buffer zone of the 
Seima Protected Forest. The official land titling documents were developed and accepted, and in January, 
an 'Interim Protection Measure’ was official placed on the land in and around the Pu Trom Indigenous 
Land Claim.  This prevents all land transactions, and so provides protection for the community during the 
often lengthy period when the Department of Land Management is confirming the legitimacy of the 
community claim.   
 
The team completed the measurement of all the land used traditionally by the indigenous community in 
Khmom village. This land claim has been mapped, finalized with the community, and is now ready for 
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submission to the provincial authorities. All 4 villages in Sre Chhuk commune have now completed the key 
stages of land titling, a key milestone after 3 years of work.  The only remaining formal step is the “village 
congress” to formally adopt the Indigenous Commission’s internal rules.  Planning and preparations have 
been underway for these major events, and formal permissions to proceed have been obtained from the 
Department of Rural Development, and relevant commune and district authorities. Due to the ongoing 
land dispute with the ELC Company in Chak Char village, the village congresses have been put on hold by 
the provincial authorities, until this dispute is resolved. 
 
Following successful lobbying efforts, Sre Chhuk commune has now been included as a target area for the 
provincial government’s plans for Systematic Land Registration, which will be supported by GIZ. This 
should mean that these four villages are able to receive their land titles during that process.  
 
Internal-rules on land management were developed with Andong Kraloeng village in Seima.  Since Andong 
Kraloeng was the first village in Mondulkiri to receive an indigenous land title, the process was not fully 
finalized at the time, and the committee’s internal rules were never officially adopted. This is now a 
compulsory stage in the process, so to bring the village into line with others, the community team have 
been working with the village committee to modify and formally adopt their rules. A formal process is 
expected to officially adopt these in the next quarter. 
 
Enhance the incorporation of biodiversity information into spatial planning and management planning. 
 
This quarter, the Biodiversity Monitoring team has commenced in earnest with the biodiversity 
monitoring survey in Seima. This is a major effort each year in Seima to collect data on wildlife population 
numbers. This flagship survey is widely recognized as the most scientifically credible and long-running 
biodiversity monitoring programs in any protected area in Indochina, and also one of the best in Asia.  The 
four experienced and well-trained survey teams expect to cover well over 1200 km of line-transect survey 
during the next 3 months, walking along randomized lines which pass through all the varied forest types, 
and recording sightings of wildlife, using the best-practice ‘distance-sampling’ method. This is a huge 
effort from the field teams, but there is no alternative for collecting robust data on the numbers of rare 
species. This is the only way to provide trend data on wildlife populations, to support management 
decisions and monitor the impact of project activities on biodiversity in Seima.   
 
Over 800 km of transect was surveyed in this quarter, with a number of positive sightings.  A Banteng was 
recorded on one transect, and a Gaur on another, along with a mother-and-baby Sambar deer, and 
a surprisingly good number of Green Peafowl, yellow-cheeked crested Gibbons and black-shanked Douc 
Langurs. 

 
These sightings will be collated into a customized database, and a technical analysis using the ‘distance 
sampling’ methodology will be undertaken. This has now been completed from the previous data, and the 
Seima Biodiversity monitoring report from 2011-13 is now in final draft, with technical analysis complete. 
The draft has been submitted for government review, and is expected to be finalized soon. This is a key 
deliverable for the SFB project, and supports evidence-based management of biodiversity conservation in 
Seima during recent years. 

 
Green Peafowl are a stunning endangered bird species, which have declined greatly in other places in the 
region: it is a flagship species for Seima. SFB (WCS), with support from WWF, has started to develop a 
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status report on green peafowl in the Eastern Plans, which will support biodiversity management in the 
whole landscape.  This will help contribute to the SFB indicator that incorporates the status of key species. 
 
Work commenced this quarter on research and habituation of a population of endangered Silvered 
Langurs in the Preah Vihear Protected Forest. The immediate aim is to gain more information on this little-
known primate to support it’s conservation, but there may also be a possibility of developing primate-
watching tourism in future at this site. The habituation is going well, with a group of 15 Silvered Langurs 
being regularly sighted, and around 6 gibbons also occasionally observed.    
 
The monitoring team from Seima continue to receive information from local people about Asian elephant 
sightings and observations in Seima Protected Forest.  This is the result of the extensive informant system 
that was initiated during field work at the end of 2013.  The information is being collated and stored in a 
database and will be used in the design of a scientific survey of elephants across the landscape, to be done 
during the next dry season. 
 
A number of other sightings of rare wildlife were collected during this quarter thorough community 
information, or other teams. A pair of king-cobras was caught on camera in the core zone of the 
Seima Protection Forest. This endangered species is at risk from hunting for the wildlife trade, and is highly 
valued in the illegal wildlife trade due to it’s perceived power. The King cobra is so-called due to it’s habit 
of eating other snakes. This exciting record is a good sign that populations of this rare snake persist in 
Seima. At least 6 threatened species of reptiles are known to inhabit the Seima Protection Forest, as well 
as two species of large python. A Sun-bear was seen in the forest by one of the community rangers, with 
many signs of bears seen in the surrounding areas. And clear sign of rare otters was found along a 
remote stretch of river in the core zone.  These are promising signs for the wildlife, and will be followed 
up with more detailed investigation and research. 
 
A lizard was discovered in Seima this quarter, and a preliminary identification is as a very rare species, 
only previously seen in northern Thailand. This record is either the first ever of the species (Lygosoma 
khoratense) in Cambodia, or could potentially be an entirely new species. Research on the specimen, in 
collaboration with RUPP, is ongoing. 
 
Renowned regional biodiversity specialist, Dr. Robert Timmins, has been doing detailed biodiversity 
surveys in the Bu Gia Map National Park in Vietnam for several months. This park directly adjoins the 
Seima Protection Forest, and the two areas are expected to support many trans-boundary populations of 
animals, including Elephants migrating across the border.  The SFB team in Seima were able to discuss and 
share data to support this cross-border information flow, for the benefit of ongoing regional biodiversity 
monitoring. 
 
Table 1 Overview of key CCF and CPA development activities within MPF and PPWS 

CCF/CPA Identity Key Activities and Developments 

1. CCF Dei Ey Completed 1st and 2nd community consultations for the management plan. 

2. CCF Srae Huy Completed forest inventory needed for the development of community forest 
management plan. Analysis of data is ongoing.  
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3. CCF Krangtes Elected CCF committee; a Deika officially recognizing the officers have been 
signed by commune chief; development of by-laws and internal rules and 
regulation is ongoing. Resin enterprise ongoing  

4. CCF Pu Chrey   Preparation for the election of committee 
Turned over to My Village organization to continue legalization process under 
EU support14  

5. CCF Choul  Elected CCF Management Committee; awaiting FA’s approval of the proposed 
CCF  area  
Turned over to My Village, a local organization to continue legalization process 
under EU support  

6. CCF Nang Khi Loek  Elected CCF Management Committee; awaiting FA’s approval of the proposed 
CCF  area 
Turned over to My Village organization to continue legalization process under 
EU support  

7. CPA Chiklob Bamboo inventory for livelihood development 

8. CPA Srae Thom Bamboo inventory for livelihood development  

9. CPA Puhung/Putung Ongoing resin enterprise;  
Management plan completed ad submitted to MoE  

10. CPA Srae Y Ongoing honey and resin enterprise  
Management plan completed ad submitted to MoE  

11. CPA Laoka  Elected CPA committee; a Deika officially recognizing the officers have been 
signed by commune chief; development of by-laws and internal rules and 
regulation is ongoing. Resin enterprise ongoing 

12. CPA Memang Selected  community committee representatives and recruited members; 
Validated proposed CPA sites 

13. CPA Srae Kthong Selected  community committee representatives and recruited members; 
Validated proposed CPA sites 

 

Table 2. Indicator 1.1.1. Number of Land titles, CCF and CPAs approved in EPL  
CCF/CPA Location  Steps 

completed15 
Mgt. Plan status SFB supported activities  

1. CCF Dei Ey  Step 7 1st consultation 
completed 

CCFMC establishment, mgt. planning; 
patrol  

                                                
14 ADD explanation why turn over to My Village-- SFB supported the first three steps of legalization process and we have been reporting these 
sites in previous quarters.   
15  

CCF Establishment Steps CPA Establishment Steps 
0. Identification of Potential CF Area 
1. CF Establishment  
2. Information gathering  
3. Establishment of Community Forestry Management Structure  
4. Preparation of internal by-laws of CF management committee 
5. Demarcation and mapping of community Forestry boundary 
6. Preparation of community forestry regulation 
7.  Preparation and approval of the community forestry 

agreement 
8. Preparation of community forestry management plan 
9. Enterprise development 
10. Implementation of CF management plan 
11. Monitoring and evaluation 

1. Participatory assessment and consultation 
2. Submission for approval on establishing a CPA 
3. Development a management structure for a CPA 
4. Delineating the boundaries of a CPA  
5. Development of a CPA regulation 
6. Development of a CPA Agreement 
7. Development of  a CPA management plan 
8. Monitoring and evaluation of CPA management 
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CCF/CPA Location  Steps 
completed15 

Mgt. Plan status SFB supported activities  

2. CCF Srae huy  Step 7  Completed 
inventory 

CCFMC establishment, mgt. planning; 
patrol, livelihood   

3. CCF Krangtes Step 4 Not started Mgt. planning; patrol, livelihood   
4. CPA Srae Y  Step 6  Submitted to MoE Mgt. planning; patrol, livelihood 
5. CPA Puhung/ Putung  Step 6 Submitted to MoE Mgt. planning; patrol. livelihood  
6. CPA Srae thom  Step 8 Approved by MoE Mgt. planning; patrol, livelihood 
7. CPA Chiklob Step 5 Not started Mgt. planning; patrol, livelihood  
8. CPA Laoka (new) Step 3 Not started CPA establishment, livelihood 
9. CCF-Pu chrey (new) Step 2  Not started CCFMC establishment, livelihood  

10. CCF Chemiet (new) Step 3  Not started CCFMC establishment 

11. CCF Chou (new) Step 3 Not started CCFMC establishment; patrol 

12. CPA Memang (new) Step 2 Not started CPA establishment; mgt. planning, patrol 
13. CPA Srae Khtong 

(new) 
Step 2  Not started CPA establishment; mgt. planning, patrol 

 

A Provincial Workshop with participants from Ministry/Provincial Department of Environment, Wildlife 
Sanctuary and Provincial Sub-Committee for Supporting Forests, Biodiversity and Development was 
organized in this quarter. The workshop  aimed to develop the collaboration action plan in three Wildlife 
Sanctuaries (Phnom prich, Namlir and Lomphat). As the result, the collaboration action plan between EPL 
SFB and Provincial Department of Environment was developed. Based on the action plan, the pre-
assessment was conducted in three CPA sites. There were 29 people (8 females) from Provincial 
Department of Environment, authorities and villagers participated in the event where CPA in Roveak, 
Antrong and Namlir villages was proposed for its establishment. Based on this proposal, the chief of 
Provincial Department of Environment suggested to set up CPA team and requested SFB project to provide 
training on CPA establishment that would be conducted in Q7. 
 
This quarter observes the signing of the three community forestry agreements between the FA, Commune 
Council and the CFMC in Mondulkiri. The community forestry members, community forestry management 
committee members and local authorities in four community forestry sites were informed of the legality 
and the necessity of community forestry management and development in those proposed areas. This 
awareness raising was led by Forestry Administration with support of the SFB project team. The event was 
conducted on 7-10 January 2014 with participation of 335 people (122 females).  
 
A cross-provincial exchange visit for eight members of four forest communities located in Mondulkiri 
province foster CF network and exchange best practices in forest management. The visit’s host, the Tbeng 
Lech Community Forest of Siem Reap province, is well known as a model community forest (CF). Established  
since 2000, the Tbeng Lech Community has implemented sustainable models of forest management that 
supports livelihoods for hundreds of forest community members and their families. Members of the 
Puradate, Pukroch, Puloung and Pukreng forest communities of Mondulkiri province manage 4,500 
hectares of forest land. These communities are in the process of implementing management plans to 
sustainably manage and conserve their forest resources. The visit encouraged participants to learn about 
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best practices in community forestry management, the importance of maintaining good relationships with 
local authorities and Forestry Administration officers, the value of benefit sharing, how to resolve conflicts, 
how to develop and promote ecotourism and how to sustainably harvest non-timber forest products for 
personal use and for selling. 
 
Table 3: Current status of CF management plans in EPL 

CF Name 
CF areas 
 

Legalization Process 
Or Step Completed  

CFMP status  

1. Puloung Community 
Forestry  

2511 h Step 8 The management plan was drafted. The 
inventory data and the CFMP report are 
suggested by FA to validate with 
Community and local authority before 
final submission 

2. Pukroch Community 
Forestry 

1231 h Step 8 The drafted report was reviewed and 
improved by SFB team. However, this 
CFMP report will also need to conduct 
consultation to improve the 
implementation plan with community 
before the approval. 

3. Poradet Community 
Forestry 

1323 h Step 8 The management plan was drafted. The 
inventory data and the CFMP report are 
suggested by FA to validate with 
Community and local authority before 
final submission  

4. Pukreng Community 
Forestry  

678 h Step 8 The management plan was drafted. The 
inventory data and the CFMP report are 
suggested by FA to validate with 
Community and local authority before 
final submission 

Note:  
1- The USAID/SFB has supported the 4 CFs in Step 7 (The Community Forestry Agreement) 
2- The CF inventory was done in the previous project which was supported by AECID  

Prey Lang Landscape (PLL) 

 

As of February 2014, the  project’s initiative to assist 24 community forests in Prey Lang Landscape to 
place demarcation poles on their boundaries is one-fourth complete. In collaboration with the Forestry 
Administration, the Project supported the installation of 104 demarcation poles in the Prey Lang 
Landscape to establish permanent boundaries for six out of twenty-four forest communities. This efforts 
enhance the protection and management of more than 12,000 hectares of forest lands and directly 
benefits 870 households. Besides increasing effectiveness of forest protection efforts, such as forest 
patrols, these demarcations increase the visibility of community forests and help to reduce or eliminate 
conflicts between local communities and private companies who own economic land concessions. In the 
past, communities often experience conflicts with land concession owners who extend timber removal 
activities beyond their property boundaries. The demarcation is a concerted effort between the Forest 
Administration, which provided guidelines for permanently demarcating forest boundaries, local district, 
commune and village authorities, and community members. Demarcation contributes to improved forest 
management and improves the sense of ownership communities need to invest in and protect their forest 
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assets.  The demarcation initiative will complete CF boundary demarcations for 24 communities in 
Kampong Thom and Preah Vihear provinces. 
 

In the Preah Vihear Protected Forest (PVPF), the SFB provided technical support for the building of a new 
patrol sub-station on the road to Kampong Sralao village. A new road was built recently, and has the 
potential to intensify threats - so it is important to move existing sub-stations so that they are located in 
strategic positions along the road. This will be the first of a series of sub-stations that will be built along 
the road to monitor illegal logging and hunting. The funding for construction of these stations is provided 
by other donors, but technical support and strategic advice for the FA is being provided through SFB. 
A baby elephant has been photographed on a camera trap in the Preah Vihear Protected Forest, showing 
that breeding is still occurring in this important population of wild Elephants.  Also this quarter, a scientific 
publication reported on the first ever camera-trap photos of a clouded leopard from the north of 
Cambodia, taken in the Preah Vihear Protected Forest. The Clouded 
 
 Leopard is a shy and little-known threatened big cat species, and any knowledge on their distribution will 
help with broader management of PVPF.  Biodiversity researcher Ai Suzuki led this work; she is studying 
for a PhD in and around the PVPF on carnivores. 
 
Based on the findings from scoping study of key stakeholders in Prey Lang Landscape, Capacity Building 
Need Assessment (CBNA) was conducted. The CBNA is meant to serve as a tool to identify capacity (and 
information) needs at organizational level of the key stakeholders including Community Forestry 
Management Committee (CFMC), Community Forestry Network (CFN), Prey Lang Community Network 
(PLCN), Subnational Level Forestry Administration (Subnational FA), and Non-Governmental Organization 
(NGO) that will inform the development of capacity building program, awareness raising program as well 
as appropriate platform for constructive dialogues in supporting forest governance/management and 
biodiversity conservation in PLL. The composition of CBNA team consisting of 11 persons (3 women) from 
SFB partners (Winrock, EWMI and RECOFTC). The methods employed were literature review and focus 
group discussion (FGD). Total participants of the FGDs were 161 persons (22 women) included 46 CFMC 
(5 women), 17 CF Network (2 women), 28 Commune councilors (3 women), 19 sub-national FA officials, 
22 local NGO staff (4 women), and 29 PLCN (8 women). The findings include organization capacity of 
capacity needs of key stakeholders in PLL (PLCN, CFMC, CF network, Commune Council, FA, and NGO) and 
recommended capacity building program to be implemented by SFB project for PLL stakeholders. In the 
capacity building program (plan) we divided into training, awareness raising and constructive dialogue 
based on the data collected from focus group discussion with representatives of the key stakeholders. See 
Appendix 9.6: Draft Report of CBNA for Prey Lang Landscape key stakeholders.  
 
Training topics identified by the CBNA include Training Trainers, Facilitation Skill, Trust building, Conflict 
transformation/ management, Landscape Management, Gender in natural resource management, 
Community Forestry, Community forest management plan (CFMP), Document management for 
community forestry, Institutional strengthening for CF, Proposal writing for small scale grant, Sustainable 
forest management – in practices, Livelihoods and enterprise development, Participatory Monitoring and 
evaluation in NRM. It is recommended that the training be conducted at two level including training of 
trainers and field/community training.  
 
Awareness raising topics identified by the CBNA include Environmental management - value of natural 
resource / forest for livelihoods, Biodiversity conservation (wildlife conservation), Forestry land, land law 
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and related regulations to PLL forest governance; Forest and climate change – concept of REDD+, climate 
change vulnerability, climate change adaption etc.; Landscape level stakeholders and  approach to forest 
management - functions and roles of CF network; Landscape level stakeholders and  approach to forest 
management – understanding roles and activities of PLCN; Options for forest management in the context 
of PLL – Alternative CF modality (Community Conservation Forestry, Community Based Production 
Forestry, Partnership Forestry); Good governance in natural resource management and the roles of 
commune council – CF and commune development, forest protection and commune development; 
Policies or regulation related to economic land concession; Understanding the community forestry and 
potential contribution to biodiversity conservation in PLL – concept, CF sub-decree, CF guideline, NFP etc.  
 
Key themes identified by the CBNA for constructive dialogue include Prey Lang Protection Forest – sub-
decree; Lack of trust amongst key stakeholder in PLL; Land use conflict in the community forest; Access to 
resource in PLPF core zone; Stakeholders’ interest and contribution in PLL. It is recommended that 
dialogue themes and issues should be selective to be conducted in a time-series events. This will 
contribute to the current evolvement of situation in PLL. It is also recommended that at this first stage 
dialogue side event (dialogue between two stakeholders) should be organized and facilitated carefully 
either through face-to-face discussion or through a legitimate mediator.  
 
Based on the findings from CBNA, SFB (RECOFTC) team conducted training of trainers on “conflict 
transformation in natural resource management” from 21-24 of January 2014. There were 35 persons (4 
women) participated in the training. Participants included 13 local FA officials (Kampong Thom, Preah 
Vihear, Kratie, Stung Treng, and Modulkiri), 2 Officials from Community Forestry Office (Phnom Penh), 11 
Staff of local NGO, 9 staff of SFB project (Winrock, EWMI, and RECOFTC). This training of trainer was the 
second basic course aiming to increase participants’ knowledge and skills in assessing conflict 
management options and developing conflict management strategies, techniques to negotiate and build 
agreements, and planning the support for collaborative conflict management approaches. The course 
focused on basic concept of conflict in natural resource management  such as (i) natural resource and 
conflict, introduction to conflict, (ii) conflict analysis included various tools and methods (stakeholder, 
rapid conflict analysis, etc.), and (ii) collaborative conflict management procedure (mediation, negotiation 
etc.). Participatory teaching methods (group exercise, group discussion, plenary debate, presentations, 
and energizer game) were employed to facilitate the sessions. Five facilitators were assigned to facilitate 
different sessions based on their skill and knowledge. Majority of the participants (> 60%) assessed that 
they learnt more than 60% of the lessons delivered during the course. In term of evaluating facilitators, 
all participants agreed that facilitators were skillful in the subjects, were well prepared and delivered clear 
and logical sessions. In term of overall organization of the course, more than half of the participants 
evaluated that that the objective of the course were clear, while all topics responded to the objective and 
fit well with the length of the course (4 days).  
 
As “training for action” approach is employed, the field activities supporting CF development began with 
field training. During the reporting period three (3) field trainings were organized: i) Field training on 
community forest inventory was organized in collaboration with Mlup Baintong and FA official on – 07 
March 2014 – for Sbasrol CF, Kampong Thom province. The field training focused on techniques of 
conducting inventory (sample plot demarcation, tree measuring, recording inventory data) to support 
process of community forest management plan (CFMP) development (Step 8.5) in this CF. Total 
participants for the field training were 19 persons (1 woman) included 12 CF members (1 woman), 6 CFMC, 
and 1 Village chief; ii) Field training on CFMC institutional strengthening, record keeping and report writing 



Cambodia Supporting Forests and Biodiversity                                                                                Sixth Quarterly Report  
AID-442-A-13-00002                                                                                                                           Jan – Mar 2014  

 

USAID Supporting Forests & Biodiversity 

   28

   

   

  

  

was conducted in collaboration with FA officials – on 17 March 2014 – for Prasat Tek Kmao CF, Kratie 
province. Key sessions covered the review and strengthen institutional aspects of CF, CF document 
inventory, classifications and record keeping, and report writing and meeting minute taking. The total 
participants for the field training were 28 persons (3 women) included 6 CFMC, 19 CF members (3 women), 
1 commune councilor, and 2 village chiefs; and iii) Field training on community forest potential area 
identification was organized on – 27 March 2014 – in collaboration with FA officials for four (4) communes 
(Kang Cham, Sam Ang, Anlong Phe, and Chamka Leu) in Stung Treng province. The key sessions included 
concept of CF and stakeholders roles in CF development, CF formalization process and CF potential areas 
identification (Step 0). The nine potentials areas for CF in three communes (Sam Ang, Anlong Phe, and 
Chamka Leu) were discussed and verified with community (key villagers, village chief, commune councilor) 
covering approximately 19,000 ha of forest for 10 villages. In addition to this, two more potential areas 
covering 2,000 ha of forest for two villages in Kang Cham commune were also identified during this field 
training. Total participants for the field training were 44 persons (4 women) included 6 Commune 
councilors, 10 village chiefs, 26 villagers (4 women), 1 police officer, and 1district cadastral officer. 
 

Table 4: Participants in the above 3 field trainings in PLL  

No Date 
# of 

commune  
# of CFs  Province Participants 

1 07 March 2014 1 1 Kampong Thom 
19 persons (1 woman): 12 CF members (1 

woman), 6 CFMC, and 1 Village chief 

2 17 March 2014 1 1 Kratie 
28 persons (3women): 2 village chiefs, 1CC, 

6CFMCs and 19 CF members (3woman) 

3 27 March 2014 4 - Stung Treng 

44 persons (4 women): 6 CC, 10 village chief, 

26 villagers (4 women), 1 police officer, 1 

district cadastral officer 

Total 6 2 3 provinces 

91 persons (7 women): 12 CFMC, 31 CF 

member (4 women), 13 village chiefs, 7 CC, 

26 villagers (4 women), 1 police officer, 1 

District cadastral officer  

 

Re-election of CFMC (Step 3) – The effort to continuously support and strengthen community forestry 
institution was constantly made by SFB to the target CF in PLL one of which was the support for re-election 
of new CFMC when the current CFMC came to an end of its mandate. During the reporting period, re-
election was conducted in three (3) CFs in Kampong Thom, namely Prey Phum Romchek, Prey Sre Pring,, 
and Hong Chomtet CFs. RECOFTC’s SFB in collaboration with FA officials and Mlup Baitong organization 
supported the organization of these re-elections in February 2014. In total there were 21 persons (4 
women) were elected in these three CFs where 7 CFMC (21 women) for Prey Phum Romchek CF, 7 CFMC 
(2 women) for Prey Sre Pring CF, and 7 CFMC (1 women) for Hong Chomtet CF. The mandate for these 
newly elected CFMC members will be five (5) years from 2014-2017.  
 

OBJECTIVE 2 

Improve Constructive Dialogue On Forest Management And Economic Development At 

The National And Sub-National Levels 
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Eastern Plains Landscape (EPL) 
 
Continued support was provided over a land-conflict issue to the village of O Rona, in Keo Seima district, 
which received it’s indigenous land title with USG support last year.  Outsiders have recently settled 
illegally on the community land, and the indigenous community have been supported to collect evidence, 
such as re-mapping their lands and the disputed areas, collect direct evidence of land encroachment from 
outside military, and then to submit this to the court for official intervention.  This will be a landmark test-
case, and there is significant interest from the legal profession and the NGO community to support this 
case, for the benefit of indigenous lands across the country. 
 
The community team also continues to help facilitate around the land-conflict in Chak Char village, in 
Seima, and are now supporting the villagers to communicate with local authorities and the ELC 
company.  This was reported in the last quarter, and a resolution is expected soon.  Unfortunately, this 
conflict has delayed progress on the progress of indigenous land titling in the Sre Chhuk commune.  
 

Table 5: Indicator 0.2.1 Conflict Mitigation in EPL 

No.  Village Commune District Province Scope Conflict Description  Current 
Status/Update 

Final 
Status 

1 Srae Y  Romanea  Sen 
monorom 

Mondulkri Resource 
use 

Increasing logging 
activities and 
transport of illegally 
cut wood in the 
community protected 
area and some 
community members 
are involved 

80 members of the 
community held a 
special ritual and 
offering in spirit 
forest to symbolize 
communities’ 
commitment to stop 
illegal logging in their 
village and increase 
patrol initiatives in 
NTFP collection areas  

Ongoing 
monitoring 
of the 
agreement  

2 Srae 
Thom 

Soksan Koh Nhek  Mondulkiri Resource 
use 

Confiscation chainsaw 
from people cutting 
trees inside CPA 

Turned over the 
confiscated chainsaw 
to PPWS Ranger/MoE   

For follow 
up  

3 Srae Y Romanea  Sen 
monorom 

Mondulkri Resource 
use 

Confiscated 54 pieces 
of illegally cut timber 
inside CPA  

Turned over 
confiscated timber to 
PPWS Ranger/MoE 

For follow 
up  

 
This quarter, SFB team continued to work with Provincial Sub-committee for Supporting Forest, 
Biodiversity and Development (PS-FBD) to develop the intervention work plan based on the needed 
assessment. As the result of the cooperation, the intervention work plan was developed and submitted 
to provincial council for review and approval. The intervention work plan will play a crucial roles to assist 
the PS-FBD to mitigate the forest and biodiversity conflict in EPL. However, this intervention work plan 
will lead to ground implementation in the next quarter. 
 
In this reporting period, the SFB project supported one Forestry Administration Officer to attend the 
training of Conflict Transformation in Phnom Penh. The training conducted in 21 to 24 January 2014 which 
facilitated by SFB (RECOFTC) team and participated by relevant stakeholders. The training aimed to build 
the understanding of the positive and negative impacts of the conflict and the participatory approach of 
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conflict transformation on natural resource management. However, the training provided the possible 
solution process of the key actors and relevant stockholders to mitigate the conflict at the ground level. 
By participating in this training, the positive views of the FA Officer on the natural resource management 
have been noticed. As of the recent months the FA coordinated with SFB team in EPL to prepare and 
simplify the training manual and training material to conduct an eco-training of the conflict transformation 
to the Community Forestry Management Committee in the next coming months. 
 
The SFB team in Mondulkiri provided the basic minute and report writing training to the Community 
Forestry Management Committee members and local authorities in Pukreng, Pukreng, Pukroch and 
Poradet. The report writing training aimed to improve the information sharing and communications of 
the Community Forestry Management Committee to local authorities and technical institutions. In this 
training, the Forestry Administration Cantonment participated and contributed ideas for improving the 
reporting flow. The training was conducted from 11 to 13 February 2014, which participated by 75 people 
(20 females).  
 
Prey Lang Landscape (PLL) 

 

A dialogue on the extension of the boundaries of the PVPF was conducted with cantonment 25th and Chep, 
Choamksan and Tbeng Divisions. All agreed to the proposal, and have decided that this needs to be 
presented to the governor to get his support and for him to write a letter to relevant districts for their 
cooperation, and to ensure stakeholder participation.  Related to this, accurate mapping of all land-uses 
is ongoing in Kunapheap, Prah and Soung villages within the Preah Vihear Protected Forest, to support 
ongoing coordination with FA plans. 
 
Support was also provided to local communities in the Preah Vihear Protected Forest area to help prevent 
land conflict with companies and powerful outsiders.  A number of field visits mapped and finalized the 
current land use surveys for Kampong Sralao I, Dongphlat, Kunapheap and Narong villages, with 353 
participants (214 female) involved.  This helps to protect village land from investors and ELC companies. 
For example, the lands were surveyed, and then a draft land-use maps were presented to the community 
in Kunapheap village, Preah Vihear for verification. This land ownership of the agricultural lands of was 
then confirmed through meetings facilitated by SFB (WCS). Villagers had been worried that the Heng Yu 
company would take all their paddy fields and houses, but now they are happy that support from USAID 
SFB is helping them find a way to negotiate with the company.  
 
Another dialogue was held with the Sy Company, and it was agreed that land use planning should be 
conducted in the area to stop land conflicts between community and company. SFB (WCS) team will lead 
further land use planning process with additional communities, which is expected to start in Q7. 
 
Discussions also took place with the company in the Preah Nimith CF area who are planning to develop 
tourism on the Mekong water-falls at Kampong Sralao. This is the CF area that a company was trying to 
obtain but now has had to keep out of the area.  The meetings were generally positive, with some key 
decisions which will benefit local communities.  In particular, SFB (WCS) will take the lead to develop land-
use plans with the local communities, to ensure that their rights are clarified, and the company cannot 
impinge on their traditional areas. 
 



Cambodia Supporting Forests and Biodiversity                                                                                Sixth Quarterly Report  
AID-442-A-13-00002                                                                                                                           Jan – Mar 2014  

 

USAID Supporting Forests & Biodiversity 

   31

   

   

  

  

The CFMP development being supported by SFB project in the four PLL provinces cover 11 CFs (6 in 
kampong Thom and 5 in Kratie). During the reporting period progress was made in six (6) CFs out of the 
11 CFs. The variation of progress is observed across different CFs in different provinces. The most advance 
CFMP were in Lbas Srol and Prey O Bos Leav CFs in Kampong Thom province, where forest inventory is 
being conducted (step 8.5). In term of progress made during the quarter all the six (6) CFs progressed one 
step further in comparison to the start of the quarter (January 2014), except Lbas Srol where 2 steps 
progress (8.3 - 8.5) were achieved. The progress contributed to improving management of 11,174 ha of 
forest in the six (6) CFs and engaged 1,258 persons (517 women) into the improved forest management 
practices. 
  
 
Table 6: Summary of CFMP progress in PLL during the reporting quarter  

Name of CF 
Area 
(ha) 

CF Members CFMP Progress 
Remark 

Family Persons Women Jan Mar 

Kampong Thom  

Prey Tatey 1395 89 89 36 8.3 8.4  

Prey Phum 
Rumchek 

497 43 126 77 8.1 8.2 
 

Prey Ou Bos Leav 1359 98 176 91 8.5 8.5 

Inventory field work is being 
conducted (70% of total 
inventory plots completed 
during the quarter) 

Ou Das Sko 1135 143 365 192 8.1 8.2  

Lbos Sral 1123 61 144 83 8.3 8.5 
Inventory field work is being 
conducted  

Kokoh Paoob 438 104 353 189 8.0 8.0 

CFMP will require conflict 
transformation and 
constructive dialogue with 
private land owner 

Kratie  

Angkor Ent 1307 52 52 23 8.0 8.0 To be started in next quarter 

Koh Ent Chey 1380 102 102 31 8.0 8.0 To be started in next quarter 

Kampong Damrie 1302 68 68 31 8.0 8.0 To be started in next quarter 

Kampong 
Kboeung 

981 68 68 32 8.0 8.0 To be started in next quarter 

Prasat Teuk 
Khmao 

5665 358 358 38 8.0 8.1  

TOTAL 16,582 1,186 1,901 823    

 

Building on the results of CF network scoping conducted in previous year, effort is to continue support the 
functioning CF network in SFB targeted communes in PLL. During the reporting period SFB (RECOFTC) 
team conducted a series of discussions with relevant NGO supporting CF network in four provinces and 
supported the participation of commune CF network representatives in Stung Treng to participate in and 
raised CF issues to provincial CF network.  
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The SFB team in the PLL held two meetings with Oxfam GB and RECOFTC-EU project to discuss current 
status and activities supporting CF network in PLL provinces, the first discussion in January 2014 focused 
on CF network in Kratie and Stung Treng provinces and the second discussion in February 2014 on CF 
Network in Kampong Thom and Preah Vihear provinces. The discussions aimed at identifying 
complementing activities that SFB will support on CF network activities and avoid duplication of 
interventions. As results SFB will focus support/invest on commune CF network activities in the target 
communes (at the moment 17 communes out of 30 communes in PLL) across the four provinces. Ongoing 
coordination between SFB, RECOFTC-EU and Oxfam GB was viewed as important mechanism to ensure 
the effectiveness of this collaboration.  
 
In term of supporting commune CF network, SFB (RECOFTC) team supported and co-facilitated the 
provincial CF network forum in Stung Treng province on 25 March 2014. There were a total of 36 persons 
(4 women) included 18 CF network representatives (2 women) and 9 commune councilors (2 women), 4 
FA officials and 5 NGO staff. This CF network meeting enabled CF related issues from SFB target area in 
Stung Treng to be widely shared and communicated with relevant stakeholders and follow-up actions on 
such issues to be determined. The issue of potential overlapping of Phnom Prasat community forest and 
land (reserved for use by department of public transport) was reported in the meeting. The event 
suggested community to put the case to commune and district authorities to ensure that community will 
have a say in consultation ahead before any decision on land allocation in the future.  
 
Building on the success of two focus group discussions (FGD) on grass root equity in forest management 
conducted in the previous quarter in Kampong Thom and Preah Vihear provinces, a third FGD was 
conducted on 20 March 2014 in Kratie province. The FGD was organized in collaboration with GREEN 
Mekong (the same arrangement and setting as the previous two) brought together 25 persons (8 women) 
included CFMC and members, CF network representatives, Indigenous People representatives, and also 
Community Fishery committees. The FGD aimed to provide platform for grass root participants to define 
their own equity definition in the context of forest management as well as reflect this issue into the eight 
(8) natural resource/forest management related features (tenure, access to information, benefit sharing, 
participation, livelihoods, governance, gender, and grievance mechanism), prioritize these principles 
based on their natural resource/forest management knowledge and experiences, and assess obstacle 
facing these principles in their forest management works. All participants agreed that Equity is (not 
necessary) NOT-Equal but rather an outcome or a Process of interactive discussion of all concerned 
stakeholders/actors whereas the final result is acceptable to all. The FGD informed that tenure, access to 
information and participation were the top priority for equity issues in the context of participants’ forest 
management.  
 
CF annual assembly meeting is a mean to support CF institutional strengthening and to promote 
accountability and responsibilities of CFMC for their constituent. During the reporting period, SFB 
(RECOFTC) in collaboration with FA officials in Stung Treng organized and facilitated Annual CF assembly 
for Kralapeas CF on 20 February 2014, in Stung Treng. This annual assembly meeting aimed to review the 
progress, status, and challenges of CFMP implementation. This activity contributed to engaged 50 persons 
(35 women) included 4 CFMC (1 woman), 44 CF member (34 women), 1 commune councilor, and 1 
commune CF network representative in the community forest management. CF regulation, bylaw and 
status of implementation of CFMP were reviewed in order to develop a solid activities plan for 2014. This 
activities plan (included reforestation in CF areas, CF land conflict resolution, etc.) was used as basis for 
preparing proposal to submit to SFB for small grant funds.  
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With support of National Forestry Administration on SFB, four coordination and planning meetings were 
conducted with concerned FA Cantonments (Kampong Thom, Prea Vihear, Kratie and Stung Treng) during 
the quarter. These include i) Meeting with FA in Kampong Thom province – on 13 of January 2014, SFB 
team met with FA cantonment officials in Kampong Thom to discuss on SFB activities supporting CFs in 
Kampong Thom. The activities included supporting formalization and CFMP development in 20 existing 
CFs and supporting establishment of new CFs in one commune; ii) Meeting with FA in Kratie – on 13 of 
February 2014, SFB conduct a meeting with FA officials (cantonment, division and triage) of Kartie. The 
meeting focused on reviewing activities plan of SFB in relation to CF in Kratie (CFMP development in 5 CFs 
and identification of potential CF in two communes); iii) Meeting with Stung Treng FA Cantonment –The 
SFB team, met and discussed with FA cantonment officials in Stung Treng (included also representatives 
of concerned FA division and Triages) on 25 February 2014. Planned activities related to CF formalization 
and development in Stung Treng was discussed and agreed upon by the meeting participants. These 
included the identification of new CF potential areas in two communes (without CFs), the implementation 
of CFMP in two CFs; and iv) Meeting with FA cantonment in Preah Vihear – on 20 March 2014, RECOFTC-
SFB team participate in the meeting between SFB project and FA cantonment in Preah Vihear to discuss 
collaborative arrangement and activities plan for SFB in Preah Vihear. The meeting chaired by deputy chief 
of Preah Vihear FA cantonment participated by 9 people included 5 FA officials from division and triages 
in Preah Vihear, 1 RECOFTC-EU project staff. The meeting agreed that FA cantonment will support and 
collaborate in the CF formalization of SFB project in Preah Vihear province including 2 existing CF and 6 
CF potential area identification. 
 
The outstanding issue of conflict of land use of Preah Lean community forest and private tourism company 
was followed up during the reporting quarter. SFB (RECOFTC) team participated in the consultation on CF 
development and ecotourism development activities in Preah Lean CF in Preah Vihear. The meeting 
brought together 11 participants included FA officials, Ponlok Khmer  organization, RECOFTC-EU project 
team, WSC, SFB team and representatives from company. As results, CFMP process will be continued with 
facilitation of local FA and Ponlok Khmer. All key stakeholders will be informed for the update of CFMP as 
well as any issue related to company activities. The private firmwill discuss with stakeholder (especially 
FA and community) prior to implementing their activities (ecotourism) in the community. This activity 
contributed to securing the management of 1,233 ha of community forests and provide economic benefits 
to  120 persons (62 women) who are CF members.  
 

OBJECTIVE 3  

Increase Equitable Economic Benefits From The Sustainable Management Of Forests 

 
Eastern Plains Landscape (EPL) 
 
A total six enterprises are now operational in the MPF and Phnom Prich Wildlife Sanctuary which include 
resin enterprises in four villages, honey enterprise in one village, and honey enterprise at provincial level. 
These enterprises involve a total of 250 families or a total of 1,400 individuals16  
 
Capacity building of Community based NTFP Enterprise (CBNE) Groups - As part of ongoing capacity 
building on NTFP enterprise development and management, SFB project supported series of training to a 

                                                
16 Computed at 5.6 members per family.  
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total of XX community members. These trainings include:  a) Refresher on sustainable resin harvesting to 
resin collectors; b) Basic Financial system and policy development given to five resin enterprise groups in 
Srae Y, Pu Chrey, Krangtes; c) Enterprise Impact Monitoring training to resin and honey enterprises 

groups; d) Bookkeeping and Internal Control Management to resin enterprise groups; and d) Validation 
workshop for Honey Processing and Trading Center (PTC) business plan involving members of the 
Mondulkiri Wild Honey Network.   
 
Knowledge Management - The following reports or studies were completed during the quarter: i) 
Participatory bamboo resources assessment report; ii) Resin harvesting field trials report; iii) Livelihood 
impact monitoring report; iv) Business plan for resin enterprises; v) Business plan for honey provincial 
packaging and trading center. 
 
The gibbon habituation in Seima continues to make progress, with 8 good sightings of the gibbons during 
February, for an average of almost 3 minutes each time. The team is building a good body of knowledge 
on the habits of this endangered primate, and working closely with the RUPP MSc student to help link 
with academic findings.  A ’success story’ has been developed about the involvement of local communities 
in this research work. 
 
This Gibbon Research and Habituation Project is part of the development of ecotourism with the village 
of Andong Kraloeng in the Seima Protection Forest. Progress has been excellent with several sightings of 
the gibbons and useful data collected on the different gibbon groups including demographics and basic 
habitat use. The local community Gibbon Researchers have also show great progress in learning the 
research techniques and skills needed for this project. 
 
The SFB field team reviewed progress of the gibbon habituation with the local Gibbon Researchers. As the 
habituation of primates can take significant time and effort, it is sometimes difficult for the people 
involved to see the progress being made. As the team collect data on the number of sightings, average 
duration of sightings, and behavior of the gibbons every day in the field, this data can be analyzed and 
demonstrate progress each month. The Local Researchers were very happy to see the good progress being 
made in habituating the gibbons over the last 3 months with both the number and duration of 
observations both increasing, and the behavior of the gibbons strongly implying that they are more 
comfortable with the presence of the team. 
 
Meetings in Andong Kraloeng have continued to develop the capacity of the tourism committee, who will 
run the tourism enterprise into the future.  The indigenous committee will require significant support for 
some time to run a quality enterprise which appeals to foreign tourists; but they show good promise and 
plenty of enthusiasm to learn. 
 
A number of locations for the Forest Lodge were also investigated, and some initial ideas from the 
community about styles were turned into concept art and discussed with the community.  While still early 
days, these ideas will shape fundraising initiative for funding the future development of the lodge. Scoping 
has been ongoing for the location for the planned Eco-lodge. Despite a close encounter with a wild 
elephant, the team found some candidate locations, though it is difficult to find a location with a year-
round water supply.  A donor has also not yet been identified to support the construction of this major 
tourist attraction, which will become a show-piece for Seima. 
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The Development of the Mondulkiri Responsible Tourism Hub in Sen Monorom, Mondulkiri is well 
underway; SFB (WCS and WWF) teams are providing advice and materials on tourism in Seima for this 
Centre, which is likely to become a vital stop for tourists seeking environmentally and socially beneficial 
tourism options. Advice was also provided to an external consultant on the development of tourism 
promotional materials, with plans being drawn up for awareness and advertising about tourism 
attractions. These materials will be important to ensure tourists are aware of the environmentally and 
socially positive impacts that their visits can have on these communities and the forest and wildlife that 
they visit. 
 
A key visit to Seima by the Deputy Chief of the Nature-based tourism department of the FA was hosted 
during this quarter, with excellent outcomes, and a growing partnership developing with this important 
office.  The FA are very excited to help develop more tourism in Protected Forests, and Seima is an ideal 
location to develop policy and demonstrate outcomes, as it has a whole range of relevant tourism 
activities ongoing or in development. These include community-based, local NGO-led, hybrid models, and 
private sector tourism enterprises. There are also several attractions, including a large and beautiful 
waterfall, which remain undeveloped but have great potential for the future. 
 
Training was provided to a local partner organization, CRDT, working on linking livelihoods with forest 
conservation in Seima. The training focused on Adaptive Management using the "Open Standards for the 
Practice of Conservation" to understand, plan and design project interventions. An evaluation is now 
underway, in partnership with this local partner, to understand the impact of their long-term livelihoods 
work in terms of conservation of forests and biodiversity in Seima.  This evaluation helping to develop 
their capacity for evaluating their impact in communities, and to shape their future implementation 
strategy to better support both conservation and development objectives 

Prey Lang Landscape (PLL) 

 
Meetings with Village Marketing Network (VMN) executive members were conducted to review rules and 
regulations for Ibis Rice conducted in Donghplat and Narong villages in a participatory manner with key 
representatives of all the relevant local community groups. This helps to ensure that communities are 
aware of the rules and their implementations, and also ensure that links between quality rice production, 
and biodiversity conservation are maintained. This is a tangible example of a payment for ecosystem 
service scheme (PES) that fundamentally links benefits to both agriculture and wildlife. While no changes 
were made to the regulations, the process of reviewing and discussion is valuable to remind all those 
engaged in Ibis Rice of the rationale and workings of the scheme. 
 
SFB (WCS) is also currently supporting local partner organization, Sansom Mlup Prey, to build its internal 
capacity, including the engagement of additional staff and training. SFB (WCS) also supported this local 
NGO partner to complete the procurement of Ibis Rice paddy from 4 villages in PVPF. The total paddy 
procured from these villages is about 120 tons, which is a significant increase from last year.  Fifty nine 
retailers in Siem Reap and Phnom Penh and outlaying areas now selling Ibis Rice or serving Ibis Rice. The 
Ibis Rice model of conservation agriculture provides an incentive for farmers to abide by conservation 
agreements, and there is good evidence that this is working well to protect critical habitat for a number 
of endangered species. 
 
A series of promotional activities were completed this quarter. The British Broadcasting Cooperation (BBC) 
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completed their filming on the Vulture Restaurant scheme this quarter, and have confirmed that they are 
happy with the footage of wildlife and communities they took in Preah Vihear. This type of high-level 
international exposure will be important to promote nature-based tourism to Cambodia's protected 
forests. 
 
Well-known wildlife photographer Eleanor Briggs visited the Preah Vihear Protected Forest during this 
quarter. Eleanor has been photographing Cambodian wildlife since 1997, and has written several 
renowned books on the country. She is a strong supporter of the Preah Vihear Protected Forest landscape, 
and also of the famous endangered birds of the region.  
 
A good number of visitors visited vulture restaurants during this quarter, also with SFB staff engaging in 
the national census of vultures. Technical specialists have visited the new vulture restaurant site in the 
Preah Vihear Protection Forest, and have worked to improve the site to make it more useful for 
both wildlife research, and tourism. A group of tourists were also lucky to see the endangered White 
Winged Ducks at O Koki in Preah Vihear this quarter, a good sign for the persistence of this species.  
 
The EPL SFB team conducted the identification of the potential existing resources in the community forest 
in Pukreng, Pukroch, Puradet and Puloung in order to possible initiate the enterprise development in the 
those targeted communities following the Community Forestry guideline. The table below shows the 
details of the potential NTFPs for the development of enterprises: 
 

No Species Products Abundance 

Existing  

processing 

skill 

Existing 

trade 

Enterprise 

opportunity 
Names of CF 

1 Russey Prey Bamboo shoot 

and stem for 

handicraft 

Abundant  Traditional 

Skill only 

yes   

Pou Kreng 

3 Phchoek Solid resin Abundant  No  Yes   Pou Kreng 

4 Raing 

Phnom 

Solid resin Abundant   No  Yes   
Pou Kreng 

5 Russey Prey bamboo shoots 

and handicraft 

Abundant   No yes   
Pou Kroch 

7 Resin Solid resin Abundant   No  Yes   Pou Kroch 

8 Russey 

Roleak 

Bamboo shoots 

and handicraft 

Abundant Yes, 

handicraft in 

very small 

scale 

yes, very 

little 

Yes for 

bamboo shoot 

production 
Pou Lung 
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10 Phchoek Solid resin Abundant No Yes Yes Pou Lung 

11 Raing 

Phnom 

Solid resin Abundant No Yes Yes 
Pou Lung 

12 Phdao Krek Cane for 

handicraft 

Moderate Yes yes Yes, small 

scale 
Pou Lung 

14 Phchoek Solid resin Abundant No Yes Yes Pou Radaet 

15 Raing 

Phnom 

Solid resin Abundant No Yes Yes 
Pou Radaet 

2.3 IMPLEMENTATION CHALLENGES 

OBJECTIVE 1 

Enhance Effectiveness of government and key natural resource managers at national and sub-national 
levels to sustainably manage forests and conserve biodiversity 
 
Eastern Plains Landscape (EPL) 
 
There is evidence of inaction on the part of provincial and national government over key challenges for 
forest loss. In particular, there remains significant incentives for illegal logging, with powerful people able 
to transport so called ‘confiscated’ timber. Local media have reported this widely as simply a cover for 
illegal logging. There is continued evidence of high-level support for forest crime, and an unwillingness of 
local jurisprudence to intervene. There also remains very low capacity in some government staff, with 
concomitant impacts on delivery of some of the project outcomes that are beyond the remit of non-
government staff. 
 
Substantial land-clearance continues to occur at the edge of the Seima forest, with several serious 
hotspots.  This was regularly detected through routine Landsat monitoring which is done every fortnight 
when image quality allows.   Government forest protection teams have been advised and supported to 
focus on this area to address these threats, though the rate of clearance is currently extreme, and the 
offenders are legion.  Offenders who have been apprehended claim to have been brought to the area and 
distributed land by a local company: investigations are ongoing. 

 
The widespread illegal logging in the landscape continues to be a huge challenge to the project. A tentative 
result of the wildlife population survey being conducted by SFB (WWF) is already indicating a drastic 
decline in wildlife population in the core zone of the MPF compared to the 2010 baseline data. A more 
conclusive finding will be released after the research team completes the transect line monitoring and 
data analysis. Logging activities are not only disturbing the wildlife but also heighten the hunting activities 
because more people/loggers remain in the forest for a longer periods of time. Evidence of illegal hunting 
(e.g. presence of snares and animal traps) were observed everywhere in the protected forest.   
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Illegal logging is also affecting the effectiveness of community engagement work in the landscape because 
communities are now divided. Some were involved in illegal logging, mostly because they perceived 
government inaction to stop the illegal logging and/or they observed that some government officials are 
even involved. Some members or officers of the CCFs and CPAs are also alleged to be involved so that 
those who are not involved refuse to participate in any project activities. All of these issues are 
undermining past project accomplishments. Even patrol efforts were reduced drastically because SFB 
project team members were told that the patrol team observed government inaction on their reporting, 
and security is also becoming a serious concern because apparently some loggers are backed up by 
military people.  
 
Prey Lang Landscape (PLL) 
 
Limit number of FA officials to support CF development – In general there are one or two FA officials at 
Triage level to collaborate with and support field activities of SFB project in target provinces of PLL. This 
limit number affected the pace of implementing and intervention in the field activities. The CF activities 
require participation of key stakeholders (including FA) during the planning and implementation to ensure 
ownership of the results, thus the planned and implementation activities need to take into account the 
limit time and schedule of the FA officials. This issue compounded with current number of SFB staff and 
location of SFB office (in two provinces to serve activities in four provinces, and the withdrawal of EWMI 
from field activities) to respond timely to the need of field activities, have contributed to a slow progress 
of field activities. It is expected that with SFB small grants, partnership approach and additional staff to 
PLL would lead to at least partially address this challenge.  
 
The overlap of CF potential areas and suspended forest concession – Based on the initial analysis of data 
collected (the geo-reference of sketch map on GIS map) the potential CF areas identified in Stung Treng 
are mostly overlap with Pheap Pimex forest concession. Forest concession system was suspended several 
years ago however there was no official cancelation of any of them. This creates legal issues for the Royal 
Government of Cambodia in allocating the suspended forest for other uses (CF etc…). While CF potential 
areas were identified in this suspended forest concession, there is real need to secure willingness of 
stakeholders especially FA (cantonment, division and triage level) and sub-national authorities (provincial, 
district and commune) to support CF establishment/formalization process.  

 

OBJECTIVE 2 

Improve Constructive Dialogue On Forest Management And Economic Development At The National 
And Sub-National Levels 
 
Eastern Plains Landscape (EPL) 
 
There remains significant challenges for liaison with companies, especially their subsidiaries and sub-
contractors.  Even with the support of a large project such as SFB, companies are very reluctant to meet 
and discuss their practices.  We are now working with other national and international partners to find 
alternative methods of influencing these companies. 
 
The alleged involvement of higher officials in illegal logging activities is preventing any open and honest 
dialogues to address the issue. There hasn’t been any focused dialogue amongst concerned stakeholders 
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from government and civil society to discuss the serious problem of illegal logging, nor agreement on a 
concerted effort to stop these illegal activities. There is even differing opinion on the severity of the issues 
as other NGOs consider the logging as not very destructive as they are only taking a small percentage of 
the trees. However there has to be a serious assessment on the impact of the illegal logging, not only on 
the impact to vegetation or tree population but other impacts to the ecosystem as a whole, as well as 
social and cultural impact.  
 
Prey Lang Landscape (PLL) 
 
Similarly, there are challenges with engaging with companies, especially those with which are allegedly 
supported by senior military personnel. The military have played an increasingly dominant role in the local 
area since the unrest in 2011, and many local military commanders are understood to be involved with 
land speculation and forest crime. 
 

OBJECTIVE 3  

Increase Equitable Economic Benefits From The Sustainable Management Of Forests 
 
Eastern Plains Landscape (EPL) 
 
There has been a blockage within the FA for approvals of the CBPF pilot harvesting plan.  Every department 
of FA, and the Deputy Director General have signed off the plan, but the approval is still not forthcoming 
from the top. The project strategy for this is to demonstrate to the FA that this model can really work for 
communities and government, with an exposure visit to the world leaders in this field, in Central America. 
 
There remains a lack of policy for tourism development within Protected Forests.  However, SFB (WCS) 
has recently engaged with the relevant FA departments, and are now formulating plans to support policy 
and guideline development, to allow for increased clarity and transparency for development of tourism 
enterprises within FA managed areas. 
 
Illegal logging is also affecting the implementation of livelihood activities. Some community members 
were lured by the easy and substantial income from cutting and selling timbers than farming or collecting 
other NTFP products. However, community members would rather be involved in livelihood activities than 
allow non-community members to benefit from timber resources in their forests.  The SFB team had to 
assess the situation in relation to its livelihood intervention and in terms of providing support to these 
communities. We had to ask ourselves if it is a good practice or justifiable to support communities who 
are involved in illegal activities. A careful deliberation of the situation identified that the project would 
still need to continue working with these communities, as threats to biodiversity conservation remain ever 
present. The herculean challenge for the team is how to convince these communities and how to work 
with the community members who are not involved in illegal activities, to convince their co-villagers. This 
task should also be coupled with obligating the government, especially at the national level, to take 
serious action on the illegal activities happening in the landscape. At the same time, the development and 
conservation NGOs need to have concerted effort in advocating the government to take serious actions.  
 
Prey Lang Landscape (PLL) 
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Securing access to resource for livelihoods and enterprise development – a rapid assessment on CF 
enterprise scoping conducted in the previous and current quarters informed that some CF resource may 
offer livelihoods and enterprise development potential (3 CF out of nine CF visited). In addition, there 
were also the cases that most of forest resources for livelihoods and enterprise development potential 
located outside the current community forest and even inside the proposed Prey Land Protection Forest 
(PLPF). This implies the need for securing access to and ensuring the protection of those resources for 
local community benefit. While the strategy of SFB to support CF expansion and new CF identification 
could contribute to this, there is need to develop a strategy to ensure the access to resource inside 
proposed PLPF once it is officially approved.  

2.4 PMP UPDATE  

The long awaiting PMEP for the project was finalized and approved during the reporting quarter, which 
will make monitoring, evaluation and reporting much more coherent and efficient. As required by the 
PMEP, four baseline surveys have started including socio-economic livelihood surveys in EPL and PLL, 
estimated rates of deforestation and estimated greenhouse gas emissions. 

3. INTEGRATION OF CROSSCUTTING ISSUES AND USAID 

FORWARD PRIORITIES 

3.1 GENDER EQUALITY AND FEMALE EMPOWERMENT 

The Gender Strategy, Action Plan and Checklists for SFB Project has been launched and disseminated to 
all project partners (WWF, WCS, EWMI and RECOFTC) during SFB Year-2 Work Plan Workshop in Kompong 
Thom on 16-17 January 2014. A presentation was made to highlight impact of climate change on women, 
men, young and old. However, women especially those who live in rural areas are in more disadvantage 
position to adapt and address the climate hazard due to their inferior status and lack of access to 
knowledge and information to deal with this threat. The Gender Strategy proposes key action plans 
around the 3-key objectives of the project and certain initiatives to promote equality at national and filed 
levels. It finishes with a number of checklists which serve as guiding questions to remind the project 
implementer to mainstream gender perspective before they conduct certain activities. Both English and 
Khmer version of the strategy have been shared with all participants of the workshop. Copies of the 
strategy can be downloaded from here.  
 
Recently, SFB manager has just approved to insert additional task into Term of Reference (ToR) of all 
technical and management positions under the project as a response to one of the key action plans for 
promoting gender equality in management and through recruitment. This point states that “Each staff is 
responsible for ensuring that the Gender Strategy, Action Plans and Checklist of SFB is implemented in 
his/her work as feasible. The Gender Specialist is available to provide technical support if needed upon 
request”.  
 
As for total staffing under Winrock’s recruitment during the reporting period we have 28% of technical 
staff as women out of 25 people and 50% as support staff.  
 

https://www.dropbox.com/sh/885w14to29mi2jn/4MuR9YzDGU
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Position Total M % F % 

Management and technical staff  25 18 72 7 28 

Support staff  18 9 50 9 50 

Total  43 27 69 16 41 

 
For short-term assignment for the project, there has been a good balance of male and female consultants 
during this period as shown in the table below:  
 

Name Sex Nationality Assignment  Duration 

Todd Smith  Male  New Zealander  Team Building 
Training 

9 workshops/meetings over 
five months 

Elisabeth  
Dodds Gish 

Female  American M&E Consultant 44 days over four months  

 
To keep track of the project activities implementation against the indicators in PMEP, an Activity Proposal 
Form has been initiated and gender aspect has been mainstreamed into the form in order to assist project 
implementers to think in advance how they can promote gender equality before and during the 
implementation of that particular activity.  
 
Eighteen outstanding student delegates from seven Cambodian universities joined a mission to Mondulkiri 
province to meet community members, view project activities, and see breathtaking views of Cambodia’s 
remaining forests. In collaboration with the USAID Supporting Forests and Biodiversity Project, the Ministry of 
Women’s Affair’s selected 18 college students to join a mission to Mondulkiri. These 18 students were 
participants in the Youth Debate Initiative, sponsored by the Ministry of Women’s Affairs to celebrate 
International Women’s Day 2014. The three-day mission took place on 26 through 28 February. The 
mission’s objective was to raise awareness among Cambodian youth about the importance and value of 
women’s involvement in forest and biodiversity conservation, as well as the impacts of climate change on 
women’s lives. The students observed life in forest communities from a women’s perspective. This 
included examining the alternative livelihoods of forest people, such as gathering and cooking food, 
weaving fabric, managing ecotourism and community homestay sites enterprises, and raising families. 
Throughout the three days, students met and interacted with female community members to better 
understand their important roles in caring for their families and in supporting the welfare for the 
communities. Click here for detail report from this study tour.  
 
From capacity building output, a training manual on Gender Basic Concept and Equality Issue has been 
finalized and translated into Khmer for dissemination. It starts with definition of “Gender” follow by 
explanation and example of most common terms used in promoting gender equality such as “Gender 
Perspective”, “Gender Responsiveness”, “Gender Blindness/Gender Neutrality”, and “Gender Equity”. 
Differences between “Gender Needs” and “Gender Roles” are discussed and presented as well. There is a 
full information on “What is Gender Equality?”, “Does Equality Mean Same-ness?”, and “What Causes 
Gender Inequality?”. The manual also sets light into different types of direct and indirect resistances from 
individual and group against promoting gender equality in general. Finally, it presents various methods 

https://www.dropbox.com/sh/pjhae28kiba8oy3/vFCoPEsPE7
https://www.dropbox.com/sh/fhzne1x2hriizoo/pZXNqxnWHn
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that have been used to promote gender equality along with explanation why some methods just do not 
work in practice.  
 
In addition, a Training Session on Leadership with Gender Perspective has been proposed to integrate into 
a Leadership and Ownership Training which will be organized by WWF for newly elected committee in EPL 
in the next quarter. The session with gender perspective focuses on using participant’s own definition for 
“Leadership and Leader”. Then participants will read a case story from Jordan country about one woman 
who can make a difference. A role play has also been incorporated into the session to challenge the 
participants to think: “Does Gender make a difference in leadership?”   
 
Project activities within the Seima and the Preah Vihear Protected Forest landscapes saw the involvement 
of 34% women, achieving the targets set by the SFB Gender strategy.  In addition, two additional female 
staff have been employed this quarter, to support the ongoing community work in Seima, and to lead by 
example with gender equality and female empowerment. 
 
Woman was particularly empowered through capacity building activities to master their skill and enable 
them participating in decision making activities related to CF development in the PLL. This evidenced in 
field activities such as community forest inventory.  
 

On January 15, ODC welcomed new editor Pich Ratana, the only  Cambodian woman editor on the team. 
Ratana works closely with two other editors to develop ODC’s online resources in both Khmer and English. 
With the addition of Pich, ODC’s 11-strong team now includes three women in crucial roles, including the 
research and volunteer coordinator and the IT/web team manager. The editorial team also includes an 
expatriate women who is a long-term volunteer.  
 

3.2 SUSTAINABILITY MECHANISMS   

The support of SFB to the ongoing development of the CAMPAS project made good progress this quarter, 
with SFB staff helping to facilitate a major national workshop, and two Technical Working Group meetings 
on the CAMPAS project. In addition, SFB partners have been heavily involved in facilitating between 
different government agencies to ensure coordination with competing priorities. 
 
CAMPAS is a GEF-funded project, which will work in Mondulkiri province on protected area 
management.  The CAMPAS project is an essential part of sustainability of the SFB activities, and it is vital 
for this government-led initiative to be appropriately designed to build on the successes of SFB in the 
coming years.   
 
In Mondulkiri, Project started enforcing the conservation payment system through a cooperative 
agreement signed with the four resin enterprise groups supported by in SFB project.  
 
Activities implemented by the SFB (RECOFTC) to support community forestry in PLL were designed with 
consideration of the long term impact or sustainability of economic, political and environmental aspects. 
On economic dimension, the activities include emphasis on the securing access to sources of and 
promoting livelihoods of the local community. On environmental dimension, the activities contribute 
directly to the protection of forest (within the community forest as well as in the core zone of the Prey 

https://www.dropbox.com/sh/3dbcu54e5c50ers/Srj6Ye_Y_p
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Lang Landscape). On the political dimension, the activities anchored with various policies, laws, and 
institutional framework of the Royal Government of Cambodia (see section 3.5).  
 

ODC is in the process of registering as a local NGO independent of EWMI. See the administrative section 

for details. 

3.3 ENVIRONMENTAL COMPLIANCE 

All activities implemented by the SFB are complied with the US Federal Regulation (22 CFR 216). 

3.4 GLOBAL CLIMATE CHANGE 

The SFB continued support for strengthening community forest management, CFMP development and 
implementation are contributing to improving the biodiversity of the forest (reforestation etc.) as well as 
to adaptive capacity of the local community (support and secure access to forest based livelihoods) to 
climate change. In collaboration with Grass Root Equity and Enhanced Network in the Mekong (GREEN 
Mekong) project, equity issues in forest management in PLL was discussed and documented for 
supporting the effort of forest based climate change mitigation in Cambodia and the region.  

3.5 POLICY AND GOVERNANCE SUPPORT 

This quarter, the project activities in Seima contributed to the US Government’s new National Strategy 
for Combating Wildlife Trafficking, including direct work on trans-boundary wildlife crime networks. 
 
Support was provided by SFB staff this quarter to the USAID team from Washington, who went to Preah 
Vihear province, and were able to see an endangered Ibis and a critically endangered vulture, and see the 
Ibis Rice and tourism activities which are supporting the conservation of these birds. 
 
The activities implemented by SFB team in PLL on supporting development of community forestry are in 
line with and supportive to implementation of the existing policies, laws and institutional framework of 
the Royal Government of Cambodia. These include the forest law (2002) and forest sector policy (2002) 
which realized the roles of local community and indigenous peoples in managing and decision making of 
forest resource they rely on for their livelihoods; the recognitions of customary and traditional use of 
forest resource for local community and indigenous people. The Royal Government of Cambodia’s Sub-
decree on Community Forestry Management (2005) that gave clear direction of the management of 
community forestry. The Prakas on Community Forestry Guideline (2006) of the Ministry of Agriculture 
Forestry and Fisheries which provided guidance to operationalize the CF sub-decree. The program 4 – 
Community Forestry Program of the National Forest Program (2010-2029) of Cambodia offer detail steps 
for CF establishment including the mentioning of other CF modalities (Community Based Production 
Forestry, Community Conservation Forestry and Partnership Forestry). In higher level the activities 
contribute to implementation of broad development frameworks of Cambodia such as the RGC’s 
rectangular strategy phase III and National Strategic Development Plan. 
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3.6 LOCAL CAPACITY DEVELOPMENT 

Local community and government capacity building is an ongoing activity of the SFB by providing training, 
mentoring, and coaching to local leaders in communities and government counterparts to the project.   
 
All activities, SFB implemented, based on the “training for action” approach aiming at trickling down 
capacity to grass root stakeholders. The approach rests on the three level capacity intervention including 
training of trainers where provincial facilitator/trainers are trained on concerned topics, field training 
where the trained trainers provide training to community and commune councilors, and field 
implementation where all implement the activities in participatory way. The two later levels (field training 
and field implementation) play crucial roles supporting local capacity development. These activities 
contribute to build skills and knowledge to local community through training session and on-the-job 
learning process. This “training for action” approach is mainstreamed throughout activities of CF 
development such as Community Forest inventory, community forest boundary demarcation, community 
forest potential area identification etc.  
 
ODC is developing a mapping clinic in conjunction with the Royal University of Agriculture. See the 
implementation section for details. 

3.7 PUBLIC PRIVATE PARTNERSHIP (PPP) AND GLOBAL DEVELOPMENT 

ALLIANCE (GDA) IMPACTS 

In Mondulkiri, the Project team continues to have dialogues with private companies as potential partners 
in enterprise development, with special focus on bamboo and resin enterprises. Specific activities related 
to PPP this quarter included the consultation meeting between PHUSETHANA Group Co. Ltd. and resin 
enterprise groups about improving quality of resin products to meet the buyer requirements, and the 
price that communities are willing to sell their products.  
 
The planned activities supporting CF livelihoods and enterprise development in the PLL will require 
participation and investmentof private sector (middlemen etc.) as the catalyst to  mend the broken chain. 
In long term perspective, the activities will contribute to promoting partnership arrangement between CF 
communities, forestry administration, local authorities, and private investor/company.  

3.8 SCIENCE, TECHNOLOGY, AND INNOVATION IMPACTS 

There are a wide range of innovations underway within SFB including:  the use of the new SMART system, 
routine Landsat Satellite monitoring, ClasLITE methods of satellite image classification, modeling 
approaches to predict areas of biodiversity risk, and other technical and methodological innovations being 
trialed and demonstrated in the landscapes. 
 
The SFB project just completed a preliminary research and experiment on improving resin harvesting 
technology. Since the project was done in a short period of time it was recommended to continue 
collecting data for a full year to achieve more conclusive findings. See appendix for research report.  
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4. STAKEHOLDER PARTICIPATION AND INVOLVEMENT 

Meaningful stakeholder participation is key to long-term success and sustainability in collaborative 
conservation.  Thus, the SFB takes stakeholder engagement and involvement very seriously, and have 
delivered a range of activities to improve this. The following are some good progress worthy noted:   
 
The SFB project continues to facilitate consultation with local communities and authorities and other 
stakeholders in different aspects such as stakeholder consultation on management plan development, 
dialogues and information sharing to Forestry Administration and Ministry of Environment on project 
updates and challenges in project implementation. Example is sharing of report related to illegal activities 
happening in the protected areas and consulting them on actions needed to be taken.  
 
Coordination with other large donor programs is also important, including current and future programs.  
This includes the USAID Harvest project, the current ADB Biodiversity Conservation Corridors Program, 
the FA/RECOFTC Sustainable Forest Management project, and the future GEF (CAMPAS).  In particular, 
additional coordination with the ADB BCCP has been pursued, especially focusing on integration with the 
climate-change resilience components of their project into ongoing SFB activities in Seima.  A recent 
USAID report has predicted that Mondulkiri province will be the most heavily impacted region in the 
whole of Indochina by coming climate change. 
 
Similarly, the key principle underpins all SFB activities in PLL is partnership with different stakeholders. In 
implementing activities in PLL especially CF development, SFB (RECOFTC) team recognized and put into 
action the need to ensure as much as possible the engagement of key stakeholders. The SFB (RECOFTC) 
team pursues activities as a collaborative effort and joint ownership with technical department (FA 
officials at national and local level) and sub-national authorities (provincial, district and commune). Four 
cantonment level coordination and planning meetings were conducted to ensure full participation of FA 
officials at local level in the field activities of the project. Ongoing coordination and communication with 
FA officials (national, sub-national and local levels) have been maintained throughout the period. 
Participants in training, dialogue and field activities of the project always include concerned commune 
councilors and/or district officers, others. A series of meetings with NGOs and other projects working in 
the PLL were convened to ensure the visibilities of SFB activities in PLL as well as to promote synergy and 
complementation with them while at the same time avoiding duplication. 
 
On the target beneficiaries’ participation, SFB (RECOFTC) approach of “training for action” as mentioned 
earlier (in section 3.6) was instrumental and effective. The approach enables CF members and CFMC to 
learn and apply skills for their forest management. The ultimate goal of the approach is to promote 
participation and ownership to the results of the activities.  
 
ODC VOLUNTEERS AND PARTNERSHIPS 
 Progress toward ODC-Royal University of Agriculture mapping clinic: ODC met with People in Need 

Country to discuss the upcoming ODC-Royal University of Agriculture partnership on a mapping clinic 
for land management students and how PiN might contribute to a three-way collaboration.  

 Interns: In January ODC hosted an IT volunteer from Australia who assisted with resolving some key 
Geoserver issues during his one month internship.  Passerelles Numériques Cambodia identified ODC 
as an intern placement site and ODC accepted one of their IT students for an internship to begin in 
March.  
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5. MANAGEMENT AND ADMINISTRATIVE ISSUES  

First mission of the USAID Mission Director to the EPL. In the reporting quarter, the field mission of the 
USAID Mission Director conducted/facilitated by the Project to the EPL was a great success, with a visit to 
the Seima Protection Forest, sightings of a large group of endangered douc langurs, a visit to the village 
of Pu Trom, which is pursuing an Indigenous Land Title, and a visit to the province’s most successful 
tourism operation, the Elephant Valley Project. 
 
ELC Transparency Initiative.  Based on comments and suggestions from some partners and SFB team, the 
Scope of Work/Concept Note for the initiative was developed and shared with USAID. 
 
Awareness Raising Initiative.  Through a competitive process, four firms capable of providing high-quality 
services in a variety of media and event disciplines have been selected.  As we were preparing to develop 
and propose practical activities, it became apparent that we lacked a central theme or an image that could 
become the basis for the entire initiative – one that truly raises critical awareness and leads to actions 
that support SFB objectives. Although we could make educated guesses about which initiatives were 
worthy of funding, we have decided that it would be wiser to hire a very short term media/marketing 
consultant to conduct a quick analysis to ensure we invest our funds wisely.  We should have the analysis 
completed by end of April or first of May. We will provide it to the Management Team.  We propose that 
we form a subcommittee – which could have representatives of all the partners – and begin investing our 
communication resources to raise awareness on important forestry and biodiversity issues. 
 
REDD+ Refocus.  In agreement with USAID and FA, we have made the decision to reapportion our REDD 
funds.  We will continue to support the Seima REDD initiative.  We will significantly reduce support to 
national REDD policy-level initiatives that are already well-supported by multilateral and other donors.  FA 
has requested that we not initiate any additional sub-regional REDD activities and fully agrees that a better 
approach is to get boots-on-the-ground and to concentrate our financial and human resources through 
good work in the buffer zones of the EPL and PLL.  So as the need to support the leverage of our collective 
resources to maximum efficiency and effectiveness.   
 
Support for Prey Lang Protection Forest.  The COP had a highly productive discussion with Dr. Omaliss, 
SFB Focal Person at FA in the quarter, and some items are worth noting.  One of his primary objectives is 
to have 300,000 hectares of Prey Lang Forest declared Protection Forest within the next 12 months.  A 
very worthy albeit hefty objective that SFB will support in several ways.  The first step in this process for 
SFB is to finalize the Terms of Reference and locate a firm or group of individuals to conduct a biodiversity 
survey of the proposed Prey Lang Protection Forest.  The second step will be to support 2-3 national level 
and 4-5 provincial level FA officers to conduct legal, boundary, and defined agreement work in the area 
to be designated.  SFB will support logistics, per diems, and equipment (through temporary use) for this 
work.  After the protection forest designation has been received, SFB will support the development of the 
management plan and other tasks.  From now until the end of the SFB Project, a priority will be to work 
diligently to strengthen the buffer zones in PLL and EPL.  We will be reapportioning our budget to 
accomplish this as well as using grant funds and ELC initiative funds to strengthen this work. 
 
Small Grants.  Following the advertisement released, the project has received 30 + proposals in for the 

small grant funds.  There will be a number of decisions ahead of us as we award these grants and ensure 

that we partner with qualified NGOs to achieve the results we need.  Every grant dollar will be aligned 
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with SFB objectives.  The Small Grants Specialist and the Senior Project Advisor will be moving this forward 
and anticipate to see grants awarded by the end of April or early May.  The SFB Management Team will 
have a clear role to play in the selection of projects supported with the one million dollars of grant funds.    
 
Semi-Annual Partner Performance Reviews.  Individual performance review forms were prepared, 
shared and sent to each subcontract partner based on each subcontractor’s stated deliverables and 
expectations.  It was expected to have all these forms filled in and finished by all partners by end of March 
and the meetings with each of them have been scheduled for the end of April 2014. 
 
Monitoring and Evaluation.  In the quarter we had a highly skilled Winrock consultant, Xiao Yan, based in 
China, visited our Project offices to assess where our M and E systems were relative to what is required 
to satisfy USAID data collection, quality, and reporting requirements.  The assessment Xiao provided 
indicates we have substantial work ahead of us to become compliant.  We realize that some of the SFB 
partners have exceptional M and E systems, while some may have been lax in tracking SFB Project 
indicators.  We want to leverage the good value everywhere we can in terms of meeting USAID 
requirements and fix areas where we are weak.  To assist us in the short term, we have hired Elisabeth 
Gish, a US national with exceptional M and E experience, who is living in Cambodia, until we can hire a 
very senior M and E Expert, whom we will refer to as the Team Leader.  Developing a robust M and E was 
a Winrock priority from Day 1 of the Project, but somewhere along the line, M and E didn’t get the proper 
level of attention, so this is now a game of catchup for us.  We are developing an online data base, simple 
forms, and other materials and are already in discussions with the partners.  This is a serious priority for 
the Project and we will closely work with partners as we transition into an effective M and E tools and 
system.   
 
Four baseline surveys as required by the approved PMEP. We are also in the quarter starting four 
baseline surveys – socio-economic livelihood surveys in EPL and PLL, estimated rates of deforestation and 
estimated greenhouse gas emissions. 
 
Project Staffing update.  In the quarter, Mr. Ouk Sisovann has been shifted to take up the position of 
Senior Project Adviser leaving his Objective 2 Team Leader vacant that has been filled in by the new staff 
member, Mr. Kimhor to start from 01 April. Two other Dialogue Coordinators, Ms. Muni and Mr. Sambon 
were also recruited and have started their duties in March. With Ms. Amy, Objective 3 Team Leader 
leaving, Mr. Sokkhy was recruited to replace Amy, who will begin his work with the Project (WWF) 
effectively from 28 April 2014. In the quarter, it was agreed for RECOFTC to recruit 3 more staff members 
for the following positions: Community Forestry Partnership Coordinator for national level, Provincial 
Community Forestry Partnership Officer for Preah Vihear, and Provincial Community Forestry Partnership 
Officer for Kratie. 
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ODC Organizational Updates: i) Staffing: ODC welcomed new editor Pich Ratana; ii) Librarian 
recruitment: Recruitment for a librarian was unsuccessful. ODC will attempt to headhunt an appropriate 
candidate next quarter; iii) ODC board confers on draft personnel policy: ODC’s board met on 11 March 
to review the draft personnel policy. Suggestions were also solicited from staff. After consolidating 
comments, the final review is expected at the next meeting in May; iv) ODC formalizes membership of 
Cambodian librarian’s association: On 22 January ODC became a registered member of the Cambodia 
Librarians and Documentalists Association (CLDA). By joining the association, ODC will contribute to the 
promotion of the value of libraries and information in Cambodia; v) ODC registration still in progress: ODC 
began the registration process anew after previously opaque yet legal requirements were made clear.  By 
the end of the quarter, ODC had received favorable responses from sangkhat and khan authorities and 
were preparing to submit the application to municipal authorities.  

6. LESSON LEARNED 

In preparing and managing field research, establishing research principles and agreement with the 
community is critical. We need to ensure that the research is accepted and appropriate to the community 
context. In doing so, it might mean careful consideration of risks and impacts on community livelihood 
over the short-medium term and identifying ways of mitigating, and not just compensating for these risks 
and impacts. At the same time and more critically, the community needs to understand and be persuaded 
of the potential benefits of the research, and the risk mitigation strategy of the researchers. The burden 
of proof has to be proactively and responsibly taken by the community’s research partner. The community 
members must be central to these discussions. The project conducted extensive discussions with the 
community members related to the resin techniques research and agreed among others things a short-
term compensation plan for the income losses of giving up a number of resin trees for the experiment 
over the period of the research. 
 
Collaboration among NGOs and staff of the organizations involved in the SFB project will be productive if 
it involves complementary, joint field work, regular and proactive information sharing, and solution-
oriented discussions.  This will maximize time and resources in collaboration and produces more effective 
results. 
 
The current condition of PLL requires multiple approaches that could deal with variety of issues and 
multiple interests of landscape stakeholders. This includes the support for expanding and strengthening 
already-established CF in the buffer of PLPF, while at the same time promote and boost up the process of 
declaration of PLPF core zone as protection forest. In pursuing this holistic approach for PLL, there is need 
to ensure that a synergy of all components are ensured and maintained throughout the implementation 
process. 
 
While a variety of different actors are implementing activities toward their respective goals in PLL, 
partnership approach is important to help SFB project to design and implement an effective strategy that 
support existing initiatives and works as well as to ensure the buy in and ownership of key actors (FA, local 
authorities, and community). Opening up and realizing opportunity of collaboration with other 
organizations might be the effective approach to maximize SFB impacts in the complexity of the PLL. 
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In the atmosphere of mistrust amongst key stakeholders in the PLL, in order to utilize constructive 
dialogue amongst the key stakeholders effectively, informal discussion and lobby (mediation or indirect 
discussion) should be considered and conducted to rebuild trust amongst them first. In this respect 
constructive dialogue plays very crucial roles in bending the opposite positions of key stakeholders toward 
a common goal and interest in the PLL. SFB goal and objectives could be used to the agreed talking points 
for stakeholders to be engaged in the process.  
 
ODC improves forest cover page:  
ODC invited mappers and conservationists, including SFB partners, to a review of the forest cover change 
maps, first published in December. Participants contributed to a rigorous discussion of the mapping 
methodology used and the notes that accompany the maps. Nine academics and technical experts (one 
woman) attended the event, representing Wildlife Conservation Society, RECOFTC, Pact, Mekong Maps, 
GIZ/Royal University of Agriculture and University of Sydney. After this event revisions were made to the 
notes, according to recommendations solicited in the meeting. Feedback gathered at the meeting will 
inform ODC’s planned forest cover map updates and future mapping projects. In preparation for that, the 
mapping team sorted through recent NASA satellite images to select images to use to update the ODC 
Forest Cover maps in a map-athon to be scheduled next quarter.  
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7. PLANNED ACTIVITIES FOR NEXT QUARTER INCLUDING UPCOMING EVENTS 

SFB Year 2 Main Activities Specific Activities Planned For Next Quarter  Lead 

Objective 1: Enhance effectiveness of government and key natural resource managers at national and sub-national levels to sustainably manage forests 

and conserve biodiversity. 

Sub Objective 1.1. National level capacity to support the sustainable management of forests, biodiversity conservation, REDD+, and low-emissions 

development strengthened. 

1.1.1 Training Program on REDD+ and 

Sustainable Forest Management 

  

  

1.1.2 Collaborations with universities Ongoing support to RUPP MSc student studying in Seima. WCS 

  

1.1.3 Technical feasibility analyses for 

planned interventions 

  

1.1.4 Support to implementation of 

REDD+ safeguards 

Ongoing analysis of social and environmental safeguard mechanisms in Seima during the 

implementation of the Seima demonstration REDD+ project.  This includes updates for the REDD 

Taskforce secretariat on lessons learned, to feed into national policy. 

WCS 

Sub-Objective 1.2: Sub-national Administration (SNA) and sub-national line ministry capacity to effectively meet evolving responsibilities in forest 

management sector increased. 
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SFB Year 2 Main Activities Specific Activities Planned For Next Quarter  Lead 

Sub-Objective 1.3: Local-level technical skills for forest management and biodiversity conservation to support community-based natural resources 

management (CBNRM) improved. 

1.2.1 Support and capacity building to 

line ministries and communities on 

design, establishment and sustainable 

forest management  

Ongoing capacity and technical support to Protected Forest management, including on-the-job 

mentoring and administrative and logistic support 

WCS 

National and regional SMART training for monitoring and analyzing law-enforcement performance 
WCS / WI 

Support to FA and other staff to attend regional meetings on Forest and Biodiversity conservation  
WCS 

Design and conduct technical training on “CF formalization”  
RECOFTC 

Conduct training course on CPA establishment guideline to Provincial Department of Environment  
WI 

1.2.2 Support capacity building to line 

ministries and communities through the 

establishment and management of 

community-managed forest areas and 

land titles 

Support to Indigenous Community Land Titling in Sre Chhuk, Pu Trom, and other new areas 
WCS 

Develop plans for CBPF exposure visit 
WCS 

Implement series of training for CCF and CPA committees/members on: 

a) Leadership and value formation for conservation and biodiversity protections through 
community leaders (April) 

b) Community outreach processes to promoting equitable development (balance between 
economic and conservation goals) (May) 

c) Leveraging stakeholders groups to raise demand for balance development (June) 
Conflict mediation and negotiation processes (June) 

WWF 
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SFB Year 2 Main Activities Specific Activities Planned For Next Quarter  Lead 

Continue legalization process of 13 CCFs/CPAs 
a) Finalize Dei ey CF management plan and facilitate final consultations;  
b) Draft Srae huy management plan and facilitate consultation  
c) submit of final Pu hung/Pu ting and Srae Y management plans to Ministry of Environment 

Election of CPA committees in Memang and Srae Kthong CPAs  

WWF 

Continue to provide technical support in forest protection activities of the XX CCFs and CPAs by 

monitoring actions taken to reports on illegal activities reported by community patrol teams to 

local authorities and relevant ministries.  

WWF 

Conduct field training on “CF potential area identification” RECOFTC 

Conduct community forestry field training on “CF formalization” RECOFTC 

Conduct field training “Participatory CF resource assessment” RECOFTC 

Facilitate CF formalization new and existing ones  RECOFTC 

Facilitate to prepare and conduct Community Forestry Management committee election WI 

Facilitate conduct PRA data collection and consultation on CPA establishment with villagers and 

local authorities in Namlir 

WI 

Facilitate to conduct PRA data collection and consultation on CPA establishment with villagers 

and local authorities in Roveak 

WI 

Facilitate to conduct PRA data collection and consultation on CPA establishment with villagers 

and local authorities in Antrong 

WI 
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SFB Year 2 Main Activities Specific Activities Planned For Next Quarter  Lead 

1.2.3 Enhance the incorporation of 

biodiversity information into spatial 

planning and management planning 

Get government approval and publish the Seima 2011-13 Biodiversity findings report WCS 

Complete the Seima Biodiversity Monitoring transect system, and commence plans for monitoring 

specialist species, such as Elephants. 

WCS 

Continue trans-boundary coordination with Vietnamese scientists on biodiversity management WCS 

Commence the biodiversity review of the Preah Vihear – Prey Lang connecting corridor area. WCS 

Initiate, in cooperation with Forestry Administration, the collection or consolidation of data 

needed for the development of MPF Management Plan  

WWF 

Cooperate with Forestry Administration officials in facilitating stakeholders’ consultation on the 

MPF management plan. 

WWF 

1.2.4 Development of sub-national 

REDD+ demonstration activities 

Implementation of the approved “Corrective Action Plan” which was developed in response to the 

REDD Project Design Validation Audit findings. 

WCS 

Ongoing involvement in policy development on REDD, including fund management mechanisms. WCS 

Objective 2: Constructive dialogue on forest management and economic development at the national and sub-national levels improved. 

Sub-Objective 2.1: Effective stakeholder participation in national and sub-national planning processes affecting forest land management and economic 

development increased. 

2.1.1 Mapping key local stakeholders to 

support comprehensive stakeholder 

participation incorporating gender 

representation 

Completed.  
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SFB Year 2 Main Activities Specific Activities Planned For Next Quarter  Lead 

2.1.2 Provide material and financial 

support to the Prey Lang Community 

Network (PLCN) and other stakeholder 

and community groups and support 

organizations. 

Support the functioning of commune CF network in the PLL Winrock 

(RECOFTC)  

2.1.3 Strengthen existing mechanisms 

and procedures for enabling 

participation in management planning 

of conservation areas 

Community Consultation meetings, for REDD+ project design. WCS 

Community engagement in land-use mapping to support communities near PVPF to engage with 

companies 

WCS 

Facilitate community forest management plan development in Kampong Thom and Kratie 

provinces 

RECOFTC 

2.1.4 Support and extend the role of 

the Provincial Conservation Planning 

Unit 

Technical support to conflict-mitigation role of the newly established sub-committee within the 

provincial government. 

WCS 

Facilitate the formation of InVEST technical working group from the Provincial Sub Committee for 

Supporting Forests, Biodiversity Conservation, and Development and the official recognition of this 

working group from the Provincial Governor.   

WWF 

Provide technical training on InVEST to selected members of the Provincial Sub Committee for 

Supporting Forests, Biodiversity Conservation, and Development 

WWF 

2.1.5 Promote increased community 

participation in annual planning 

processes, including Commune 

Development Planning, District 

Significant community consultation during Seima annual adaptive planning cycle WCS 

To be prepared in 4th quarter to coincide with the government planning schedule WWF 

Facilitate annual CF assembly in Stung Treng RECOFTC 
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SFB Year 2 Main Activities Specific Activities Planned For Next Quarter  Lead 

Integration Workshops and provincial 

planning  

In collaboration with Objective 2 (dialogue team), support the constrictive dialogue between CF 

(through commune CF network) and commune council to include CF activities in commune 

investment plan (2014-2015) 

Winrock 

(RECOFTC) 

Sub-Objective 2.2: Stakeholder understanding of forest land management, REDD+, biodiversity conservation, CBNRM, and relevant economic 

development planning issues strengthened 

2.2.1 Increase the technical abilities 

required for fact-based decision-making 

Technical coaching to key staff of Royal University of Phnom Penh.  WWF 

Work with the Royal University of Phnom Penh and the InVEST technical working group in data 

collection for InVEST modeling  

WWF 

Resolve problems with getting the interactive maps operational in Khmer.  
Conduct Khmer language focus groups to gain feedback from Khmer language users.  
Upgrade metadata.  
Review all data/information on the site for accuracy and completeness; revise as needed.  
Conduct a mapathon to update forest cover change maps.  
Conduct outreach activities to introduce ODC to more users (Barcamps, NGO visits, etc.)  
Compile information to support Winrock’s preliminary assessment of greenhouse gas emissions in 
the EPL. 

EWMI 

2.2.2 Develop and conduct awareness 

activities among local stakeholders 

regarding peoples’ rights, access to 

natural resources, and biodiversity 

conservation. 

Further development of Bunong-language awareness raising materials WCS 

Based on CBNA results design awareness raising program/session for key stakeholder in PLL Winrock 

(RECOFTC) 

Sub-Objective 2.3: Dialogue skills of relevant stakeholders (community, government, and private sector) improved to engage with one another on forest 

and resources issues 
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SFB Year 2 Main Activities Specific Activities Planned For Next Quarter  Lead 

2.3.1Build facilitation and discussion 

skills of various stakeholders to engage 

with each other, as well as with other 

key stakeholders 

Support the organization of constructive dialogues amongst key stakeholders in PLL  Winrock 

(RECOFTC) 

Conduct training course on conflict transformation to Pukreng, Pukroch, Poradet and Puloung 

Community Forestry 

WI 

Facilitate Conduct  Community Forestry network quarterly meeting WI 

2.3.2 Organize workshops and training 

programs on the current state of social 

and environmental safeguards for 

REDD+ 

Public comment forum for all 20 villages in Seima to provide feedback on REDD Project 

Document. 

WCS 

Continued community engagement and awareness raising on REDD. WCS /  

Objective 3: Equitable economic benefits from the sustainable management of forests increased. 

Sub-Objective 3.1: Incomes from livelihoods activities that support sustainable management of forests increased. 

3.1.1. Set-up of the SFB small Grants 

Program  

Support the submission and implementation of CF proposal for SFB small grant (Kampong Thom 

and Stung Treng) 

Winrock 

(RECOFTC) 

3.1.2. Identify core set of communities 

in the EPL and PLL for livelihood 

activities.  

In collaboration with Objective 3 (livelihoods team) explore potential livelihoods development for 

CF members. 

Winrock 

(RECOFTC) 

Identify the enterprise idea and the potential product in Puloung, Poukreng, Poukroch and Poradet 

Community Forestry  

WI 

Capacity support to ecotourism enterprise development WCS 
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SFB Year 2 Main Activities Specific Activities Planned For Next Quarter  Lead 

3.1.3 Support enterprise development 

in selected target villages in the EPL 

Policy support to ecotourism development within Protected Forests WCS / FA 

Consultation between community members and private company on the bamboo enterprise 

development as input in developing an agreement between community members and buyer 

WWF 

Consultation between WWF and Bamboo enterprise group on developing agreement WWF 

Train community members in sustainable bamboo harvesting  WWF 

In collaboration the Objective 3 (livelihoods team) and SFB grantees,  initiate 

livelihoods/enterprise development for 3 CFs identified in scoping assessment  

Winrock 

(RECOFTC) 

Conduct the market assessment and potential market linkage of the Community Product WI 

Facilitate to form NTFP enterprise/livelihood  group in Pukreng, Pukroch, Poradet and Pouloung 

Community Forestry 

WI 

Facilitate to assist the community to set up the benefit sharing mechanism and internal control 

system  

WI 

3.1.4. Expand and strengthen ongoing 

timber, NTFP and ecotourism 

enterprises in the EPL  

Strengthen governance and capacity of existing committees for CBPF, tourism and other potential 

enterprises in Seima and Preah Vihear 

WCS 

Continue to provide coaching to the community members or staff of the honey packaging and 

trading center in Sen monorom and support the refurbishment of room for honey filtering and 

packaging.   

WWF 
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SFB Year 2 Main Activities Specific Activities Planned For Next Quarter  Lead 

Continue providing supervision and monitoring the implementation of resin enterprises 

particularly in completing the resin processing facilities in the villages 
WWF 

Facilitate conduct the study tour on  enterprise/livelihood activities WI 

Ongoing support to the startup phase of community enterprise development  WI 

3.1.5. Review options for extending 

NTFP enterprise development models 

into the PLL 

  

Sub-objective 3.2: Payment for environmental service (PES) activities (e.g. REDD+) established or supported in targeted landscapes with equitable benefit 

sharing mechanisms. 

3.2.1. Initiate a landscape ecosystem 

services assessment as input in the 

production of a map and database 

which will be used as a decision making 

platform 

  

3.2.2. Development of the Seima 

Protected Forest Core Area REDD+ 

project benefit-sharing and fund 

management arrangements  

Workshop and stakeholder feedback meetings for development of Fund Management mechanism WCS 
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SFB Year 2 Main Activities Specific Activities Planned For Next Quarter  Lead 

3.2.3. Establishment of program of 

direct payments to local people for 

biodiversity protection, as a model of 

PES.  

Ibis Rice strengthening, including capacity support to local partner - SMP WCS 

Sub-Objective 3.3: Community participation in income-generating activities broadened, with a special focus on under-represented groups. 

3.3.1. Mainstream improved 

participation of often-marginalized 

groups, notably women, the extreme 

poor and ethnic minorities, into 

livelihood activities. 

Integrated gender perspective in leadership training 

WWF 

3.3.2. Evaluate level of equity and 

inclusion achieved under each of the 

forest management and community 

enterprise/benefit-sharing models 

supported by the project and develop 

guidelines for improvement. 

  

 

SFB Event Calendar for April 01 – June 30, 2014 
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Start Date End Date  Events Location Partners Media 

Involvement 

Brief Description/Importance of 

Event 

April 2014 

1st week of 

April 2014 

1st week of 

April 2014 

Signing of TOR for MPF 

management plan between FA 

and WWF Phnom Penh  WWF/FA 

N/A After signing the TOR, activities 

related to development of the 

management plan will proceed.  

7 April 

2014 

08 April 

2014 

Consultation on CF potential 

area identification 

Beong Lvea 

commune(Kampong 

Thom) 

RECOFTC N/A 

In collaboration with FA officials, 

conduct field training and 

consultation on CF potential area 

identification for commune 

councilors, district governor, key 

villagers, and concerned 

stakeholders. Prepare action plan 

for field work on boundary 

demarcation on potential CF areas. 

3 April 

2014 

9 April 

2014 

Community Forestry 

Management committee 

election 

Pukreng, Poradet,  

Poukrock and 

Pouloung 

SFB and FA N/A 

 

As stated in CF agreement and CF 

guideline the mandate of CFM 

committee is five years. The 

Community Forestry Management 

committee will be re-elected. The 

revision will provide the 

effectiveness of CF implementation 

in the ground. 

11 April 

2014 

11 April 

2014 

Conduct CF annual assembly 

meeting 

Kraom CF (Stung 

Treng) 
RECOFTC N/A 

In collaboration with FA officials 

and commune councilors, support 

CFMC to organize annual CF 

assembly meeting at Kraom CF, 

Preh Romkil commune in order to: 
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Review the progress and 

challenges of CFMP 

implementation, prepare the next 

activities plan, and identify 

possible activities for small grant 

submission.  

22 April 

2014 

23 April 

2014 

Community Consultation on 

REDD Project Design 
Keo Seima WCS N/A 

In collaboration with FA officials, a 

community consultation meeting 

will be conducted for 

representatives from all 20 villages 

in and around Seima which are 

involved in the REDD project.  This 

consultation is a key part of the 

REDD project validation process. 

22 April 

2014 

24 April 

2014 

Leadership and value 

formation training Sen monorom WWF 

N/A This training will be given to newly 

elected CCF and CPA officers.  

04 April 14 25 April 14 

Village Meetings to Review 

Ibis Rice Rules and regulations 

and payment of dividend 

Kunapheap, 

Dongphlat and 

Robunh and Narong 

Village WCS/SMP 

NA Pay community members who sold 

rice in 2013-2014 season a 

dividend and review Ibis Rice rules 

and regulations. 

07 April 14 25 April 14 Mapping of residential and 

agriculture land 

Prah, Soung, 

Kampong Sangke 

and Khamkud 

WCS/FA NA Continue mapping activities in 

these villages  



Cambodia Supporting Forests & Biodiversity                                       Sixth Quarterly Report 
AID-442-A-13-00002                                                                                                           Jan – Mar 2014 

 

USAID Supporting Forests & Biodiversity   12 
 

23 April 

2014 

25 April 

2014 

Conduct field training on 

participatory CF resources 

assessment  

Prasat Teuk Kmao 

CF, Kratie 
RECOFTC N/A 

Collaborate with FA officials to 

facilitate CF field training on 

participatory CF resource 

assessment for CFMC, CF 

members, village chiefs and 

commune councilors as well as 

collect data for CFMP preparation.  

24 April 14 25 April 14 Review of livelihood support 

activities and contribution to 

forest and biodiversity 

conservation  

Seima WCS / CRDT N/A This review will help to identify 

linkages between livelihood 

support activities being led by 

CRDT, and conservation of forest 

and biodiversity. 

25 April 14 25 April 14 Meeting with Governor on 

Preah Vihear Protected Forest 

Extension 

Tbeng Maenchey FA/WCS NA The meeting is to inform the 

governor about plans of FA to 

convert the Chendar Plywood 

Forest Concession area to a 

Protected Forest 

22 April 

2014 

28 April 

2014 

Second community 

consultation on the draft CCF 

management plans in Dei ey Dei ey WWF 

N/A This consultation is to present the 

second draft of the management 

plan. Participants will include all 

members of the CCF. 

25 April 

2014 

30 April 

2014 

CF boundary demarcation and 

produce CF’s map  

Kbal Khlar CF 

(Kampong Thom) 
RECOFTC N/A 

In collaboration with FA officials, 

support the CFMC, CF members, 

village chief and commune 

councilors on the community 
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forest boundary demarcation 

(including consultation and field 

demarcation to produce CF map 

for the CF).   

25 April 14 30 April 14 

Village Meeting with Kampong 

Sami, Kampong Po and 

Kampong  

Kampong Sralao II 

commune 

RECOFTC/WCS/ 

Ponnlok Khmer/ 

Sy Company reps 

NA First meeting to present and obtain 

agreement to implement land use 

planning activities. 

25 April 14 30 April 14 

Village Meeting with Kampong 

Sami, Kampong Po and 

Kampong  

Kampong Sralao II 

commune 

RECOFTC/WCS/ 

Ponnlok Khmer/ 

Sy Company reps 

NA First meeting to present and obtain 

agreement to implement land use 

planning activities. 

28 April 

2014 

30 April 

2014 

Training course on new CPA 

establishment and its process 

Province SFB team and 

PDoE 

N/A 

 

SFB team and DoE focal person will 

be formed and given training on 

the guideline and process of new 

CPA establishment. The training 

and field visit will provide 

experiences for them to facilitate 

and assist the community in 

establishment of 2 CPA targeted 

areas. 

29 April 

2014 

30 April 

2014 

Attend national seminar on 

Indigenous Land Titling 
Phnom Penh WCS N/A 

We will support indigenous 

community members and other 

key stakeholders to attend the 

National Seminar, which is being 
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organized by a consortium of 

NGOs, led by NGO Forum. 

4th week of 

April 2014  

4th week of 

April 2014  

Technical training on InVEST 

modeling to InVEST working 

group 

Sen monorom  WWF N/A Members of the InVEST working 

group in Sen monorom will be 

given a technical training on InVEST 

which include methods for data 

gathering, using the InVEST 

software and developing the 

models 

May 2014 

28 April 

2014 

2 May 

2014 

Conduct dialogue with 

Community regarding new 

Protected Forest 

Proposed Koki 

Protected Forest 

WCS N/A Initiate and discuss with 

community, district and commune 

authorities to provide input on 

boundary demarcation of new 

protected forests. 

8 May 

2014 

8 May 

2014 

Conduct  Community Forestry 

network quarterly meeting  

FA Cantonment, 

Sen Monorom 

SFB and FA N/A 

 

The meeting will be leaded by FA 

cantonment. The meeting will 

provide opportunity for CFM 

committee, authorities and 

technical line departments to share 

the progress, issues and way 

forward. 
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5 May 

2014 

9 May 

2014 

Village Congresses for 

inception of each village’s 

Indigenous Community 

Commission 

4 villages in Sre 

Chhuk commune 
WCS N/A 

The village congress is a major step 

in the development of land titling, 

officially launching the 

responsibility of the Indigenous 

Community Commission (ICC) for 

land and planning matters within 

the village.  The ICC is responsible 

for submitting the claim for a land 

title to the ministry. 

5 May 

2014 

9 May 

2014 

Verification of community 

forest management block 

Prasat Teuk Kmao 

CF (Kratie) 
RECOFTC N/A 

Support CFMC, CF member, 

commune councilors, village chief 

and FA officials to conduct field 

verification on their community 

forest management blocks 

produced in April 2014. The tools 

will include transect walk and 

participatory assessment of the 

forest resources (volume and 

species of trees, NTFP). 

1 May 

2014 

15 May 

2014 

Conduct training on CF 

potential area identification 

and field practice for data 

collection by GPS. 

Kratie  RECOFTC N/A 

In collaboration with FA officials, 

conduct field training and 

consultation on CF potential area 

identification for commune 

councilors, district governor, key 

villagers, and concerned 

stakeholders. Prepare action plan 



Cambodia Supporting Forests & Biodiversity                                       Sixth Quarterly Report 
AID-442-A-13-00002                                                                                                           Jan – Mar 2014 

 

USAID Supporting Forests & Biodiversity   16 
 

for field work on boundary 

demarcation on potential CF areas. 

1 May 

2014 

15 May 

2014 

Conduct training on CF 

potential area identification 

and field practice for data 

collection by GPS. 

Preah Vihear RECOFTC N/A 

In collaboration with FA officials, 

conduct field training and 

consultation on CF potential area 

identification for commune 

councilors, district governor, key 

villagers, and concerned 

stakeholders. Prepare action plan 

for field work on boundary 

demarcation on potential CF areas. 

12 May 

2014 

17 May 

2014 

Seima REDD Validation audit 

follow-up visit 
Seima WCS N/A 

A follow-up visit is expected by the 

Audit team from SCS to ensure 

compliance with the CCBA 

standards for the community 

consultation which will occur 

during April. 

20 May 

2014 

23 May 

2014 

Conduct training course on 

conflict transformation 

Pukreng, Pukroch, 

puradet and 

Poloung 

SFB team N/A 

 

The training will assist the CFMC, 

village chief and CC to understand 

the grassroots of the conflict and 

use to minimize the forest conflict 

during their CF management plan 

implementation.  
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25 May 

2014 

26 May 

2014 

Community meeting to finalize 

location of eco-tourism lodge, 

Dongphlat 

Dongphlat FA/WCS NA Village meeting to finalize location 

of eco-lodge 

25 May 

2014 

28 May 

2014 

Present land use Kunapheap 

village to Authorities 

Chhep District FA/WCS NA Present land use to authorities so 

that they can present to Heng Yu 

company and request for exclusion 

from the concession area. 

26 May 

2014 

30 May 

2014 

Conduct PRA data collection 

and consultation on CPA 

establishment with villagers 

and local authorities.  

Nam lyr and Roveak SFB team and 

PDoE 

N/A PRA report including key potential 

areas will produced. The villagers 

and local authorities will aware on 

law of Protected Area, legal 

instruments and important of CPA 

establishment. The result of the 

consultation will provide the input 

for decision making to prepare the 

application of CPA establishment in 

step 3. 

28 May 

2014 

30 May 

2014 

Conduct CF institutional 

strengthening to CFMCs and 

CF members,  

Prey Phumchek, 

Prey Tatey, Ou Das 

Sko (K) 

RECOFTC N/A 

Cooperate with FA officials and 

Mlup Baitong staff to conduct 

training on CF institutional 

strengthening at Ou Das Sko and 

Prey Phum Rumchek and Prey 

Tatey including, as well as the 

action plan for CF records and 

cocument management.   
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5 May 

2014 

31 May 

2014 

Community consultations Pou, Prame and 

Sangke Communes 

FA/WCS Ponnlok 

Khmer 

NA Meeting to present FA plans to 

convert Chendary Plywood area 

into a Protected Forest and obtain 

agreement from communities. 

May (TBC) May (TBC) 

Training on bamboo 

harvesting and management  

Soksan and Srae 

huy WWF 

N/A In preparation for the bamboo 

enterprise project, the community 

members will be trained on proper 

and sustainable harvesting of 

bamboo to meet the quality 

requirement of buyer 

 

May (TBC) May (TBC) 

Community outreach 

processes to promoting 

equitable development 

(balance between economic 

and conservation goals) Sen monorom WWF 

N/A These training will be provided to 

leaders of CCF and CPA which aims 

to improve their leadership, 

negotiation and conflict 

management skills. The training 

module to be developed will also 

ensure the inclusion of gender 

perspectives in leadership and 

conflict management 

 

June 2014 
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2 June 

2014 

6 June 

2014 

Conduct PRA data collection 

and consultation on CPA 

establishment with villagers 

and local authorities.  

Antoung SFB team and 

PDoE 

N/A PRA report including key potential 

areas will produced. The villagers 

and local authorities will aware on 

law of Protected Area, legal 

instruments and important of CPA 

establishment. The result of the 

consultation will provide the input 

for decision making to prepare the 

application of CPA establishment in 

step 3. 

4 June 

2014 

6 June 

2014 

CF concept dissemination   Samang &Chvang 

villages (STG) 

RECOFTC N/A Coordinate with FA to disseminate 

CF concept to villagers, aim to 

aware the community of CF.  

10 June 

2014 

13 June 

2014 

Form NTFP 

enterprise/livelihood  group 

Pukreng, Pukroch, 

puradet and 

Poloung 

SFB and FA  Based on key potential identified in 

respective CFs. Each CFs will form 

as an enterprise, livelihood and 

ecotourism and/or other groups. 

11 June 

2014 

12 June 

2014 

Conduct training forest 

inventory method and action 

plan for forest inventory 

Prasat Teuk Kmao 

CF, Kratie 

RECOFTC N/A Coordinate with FA to conduct field 

training Participatory Forest 

inventory at Prasat Teuk Kmao CF, 

Kratie province. 

12 June 

2014 

13 June 

2014 

Extension of CF establishment 

to villagers, local authorities 

and finger print collection 

Boeng Lvea (KPT) RECOFTC N/A Cooperate with FA to conduct 

extension of CF establishment to 
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villagers, local authorities and 

finger print collection. 

17 June 

2014 

19 June 

2014 
Conduct PRA training 

Ou Das Sko CFs 

(KPT) 
RECOFTC N/A 

Coordinate with FA to conduct 

training to CFMC, CF members, 

local authorities on process of 

CFMP and data collection using 

PRA tool for CFMP, initial 

management block division base 

on aerial photo. 

4 June 

2014 

20 June 

2014 

Community Consultations Pou, Prame and 

Sangke Communes 

FA/WCS Ponnlok 

Khmer 

NA Meeting to present FA plans to 

convert Chendary Plywood area 

into a Protected Forest and obtain 

agreement from communities. 

15 June 

2014 

25 June 

2014 

Presentation of land use plans 

Kampong Sralao II commune  

Kampong Sami 

village 

FA/WCS/Ponnlok 

Khmer 

NA Meeting to finalize ownership and 

tenure of land 

25 June 

2014 

25 June 

2014 

Conduct CF annual Assembly 

meeting 

Kbal Ou Kra Nhak 

CF 
RECOFTC N/A 

Coordinate with FA to conduct CF 

annual assembly meeting at  Kbal 

Ou Kra Nhak CF, including:  

- Review the progress and 
challenges of CF activities 
implementation. 

- Review and prepare the next 
activities plan. 

- Assist CFMC to prepare the 
proposal for small grand. 
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8. A/COR COMMENTS ADDRESSED SINCE LAST REPORT  

 

23 June 

2014 

27 June 

2014 
SMART Technical Training Phnom Penh WCS N/A 

Deliver a technical training course 

for SMART database operators, 

including data models, data 

collection, data management and 

entry, data analysis, reporting 

outputs, and other technical issues. 

24 June 

2014 

27 June 

2014 

Study tour on  

enterprise/livelihood activities 

 SFB and FA N/A The study tour will assist the CFMC, 

village chief and CC to understand 

the enterprise/livelihood activities, 

share to CF members and help 

them to make decision on how to 

develop their enterprise/livelihood 

groups. 

June (TBC) June (TBC) 

Training on leveraging 

stakeholders groups to raise 

demand for balance 

development (June) Sen monorom WWF 

N/A These training will be provided to 

leaders of CCF and CPA which aims 

to improve their leadership, 

negotiation and conflict 

management skills. The training 

module to be developed will also 

ensure the inclusion of gender 

perspectives in leadership and 

conflict management June (TBC) June (TBC) 

Training on conflict mediation 

and negotiation processes  Sen monorom WWF 

N/A 
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9. APPENDICES 

9.1 Assessment of the Different Resin Tapping Techniques For Dipterocarps: Towards A Sustainable Resin Industry In Cambodia 
9.2 Enterprise Impact Monitoring Report: A Case of Honey Association, Pu Chrey Commune, Mondulkiri Province 
9.3 Participatory Assessment of Bamboo Resources in Sre Thom and Chiklob CPAs and Sre Huy CCF, Mondulkiri Province 
9.4 METT result for MPF 
9.5 METT result for PPWS 

9.6 Draft Report: Capacity Building Needs Assessment for Prey Lang Landscape 
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9.7 ODC SITE TRAFFIC BY MONTH 

 

Note: fewer visitors were recorded in February partly due to the short month. 

24,419 
26,032 

24,032 
26,285 

34,111 
36,313 

33,347 
36,532 

66,278 

71,536 
69,576 

80,285 

 10,000

 20,000

 30,000

 40,000

 50,000

 60,000

 70,000

 80,000

 90,000

Dec-13 Jan-14 Feb-14 Mar-14

 Unique visitors

 Visits

 Pageviews



Cambodia Supporting Forests & Biodiversity                                       Sixth Quarterly Report 
AID-442-A-13-00002                                                                                                           Jan – Mar 2014 

 

USAID Supporting Forests & Biodiversity   24 
 

9.8 ODC SOCIAL MEDIA REACH 

 Facebook  YouTube 

 Month  Total page 

fans 

 Engaged 

users 

 Post reach  

Consumption 

 Total 

Twitter 

followers 

 Views - 

channel #1 

 Views - 

channel #2 

 Total 

video views 

Mar-14  3,702   1,036   4,867   2,767   1,456   8,214   -   8,214  

Feb-14  3,590   771   3,474   2,074   1,407   7,606   -   7,606  

Jan-14  3,475   1,234   6,996   2,800   1,340   -   -   -  

Total  10,767   3,041   15,337   7,641   4,203   15,820   -    15,820  

         

Page fans:  People who follow the page     

Engaged users: The number of people who engaged with the page    

Post reach:  The number of people who saw any of the page's posts (unique users)  

Consumption:  The number of clicks on any of the page's content    

 

ODC media exposure and citations  

Date Publisher Medium Topic Language 

8 January Radio Free Asia Radio broadcast ELCs Khmer 

9 January Cambodia National Rescue Party Political party website17 Mining Khmer 

9 January Open Steps Open data blog18 Open data / forest cover English 

                                                
17 http://www.nationalrescueparty.org/mineral-resource-in-cambodia/  
18 http://www.open-steps.org/meeting-open-development-cambodia-phnom-penh-cambodia/  

http://www.nationalrescueparty.org/mineral-resource-in-cambodia/
http://www.open-steps.org/meeting-open-development-cambodia-phnom-penh-cambodia/
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15 January Witness Human Rights Blog19 Deforestation English 

17 January The Phnom Penh Post Newspaper20 Atlas / environmental 

planning 

English 

Updated January Regional Geography Blog21 Deforestation English 

4 February The Phnom Penh Post News article22 Forest cover English 

11 February Radio Free Asia News article23 Deforestation Khmer and English 

28 February Open Knowledge Foundation Blog24 Open data English 

February Konrad-Adenauer-Stiftung Newsletter25 Forest cover English 

3 March asiancorrespondent.com Online news site26 Hydropower English 

 

 

 

 

 

 

 

 

 

                                                
19 http://witnesshr.blogspot.com/2014/01/cambodias-forests-devastated-in-2013.html  
20 http://www.phnompenhpost.com/7days/data-provides-illustration-constantly-changing-cambodia  
21 http://regionalgeography.org/101blog/?p=2942  
22 www.phnompenhpost.com/national/reforestry-claim-‘-stretch’  
23 http://www.rfa.org/english/news/cambodia/deforestation-02112014160124.html  
24 http://blog.okfn.org/2014/02/28/two-and-a-half-months-researching-open-data-in-a-part-of-asia/  
25 http://www.kas.de/wf/doc/kas_12136-1442-2-30.pdf?140213055718  
26 http://asiancorrespondent.com/120212/development-drives-displacement-as-cambodia-dams-its-rivers/  

http://witnesshr.blogspot.com/2014/01/cambodias-forests-devastated-in-2013.html
http://www.phnompenhpost.com/7days/data-provides-illustration-constantly-changing-cambodia
http://regionalgeography.org/101blog/?p=2942
http://www.phnompenhpost.com/national/reforestry-claim-'-stretch
http://www.rfa.org/english/news/cambodia/deforestation-02112014160124.html
http://blog.okfn.org/2014/02/28/two-and-a-half-months-researching-open-data-in-a-part-of-asia/
http://www.kas.de/wf/doc/kas_12136-1442-2-30.pdf?140213055718
http://asiancorrespondent.com/120212/development-drives-displacement-as-cambodia-dams-its-rivers/
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10. ANNEXES 

[For example: most recent TraiNet report, success stories, press releases, etc.] 

ACTIVITIES BENEFICIARIES TRACKING 

No
. 

Date Participant who 
(Government/Commu
nity) 

Subject/Topic Training Type Location 

Male Female 

Training 

1 4-5-Feb-14 49 3 Sraey Huy CCF 
member, Committee, 
Commune Council and 
FA 

Forest Inventory  Training Srae Huy 

2 14-23-Feb-
14 

23 0 Sreay Huy committee, 
1 Village chief and 1 
commune council  

Conduct forest inventory  Training Srae Huy 

3 17-Feb-14 32 1 Director of Park Wildlife Enforcement 
Leadership Training Course  

Training Tra peang pring 

4 18-Feb-14 22 0 Community How to patrolling Training Andong 
Kraloeung 

5 3-Mar-14 35   Director of Park Wildlife Enforcement 
Leadership Training Course  

Training Tra peang pring 

6 10-13-Feb-
14 

55 20 CFMC/FA Training of basic report and 
minut writing 

Training Poukreng, 
Poradet, 
Poukroch CF, 
Srae Ampoum 
Commune, 
Pechreada 
district, and 
Pouloung CF, 
Romnea, Sen 
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Monorum, 
MDK 

7 12-Mar-14 2 0 CBPF staff Training on Social Enterprise 
(SE) 

external 
training 

Forestry and 
Widlife 
Research 
Training Center 

8 17-18 
March-14 

25 3 CC,CFMC,CFN, VC and 
Cf member 

CF institutional strengthening 
Training 

Field Training  Tonsong Thleak 
village, KRT 

9 17-21-Mar-
14 

34 20 CFMC, CF members Sustainavle resin tapping 
technique and business 
concept training to 3 CFs(O 
kranhoung, Lbos srol, Hong 
chumtith) 

Training  Sandan District, 
Kampong 
Thom 

10 27-Mar-14 48 4 FA, CC , Villager, 
District govn't 

CF potentail area training Field Training  Thalaborivath, 
Stung Treng 

11 28-29-Jan-
14 

13 1 Resin collectors Sustainable resin harvesting Training WWF office, 
Sen monorom 

Workshop 

1 28-29-Jan-
14 

16 1 Resin and honey 
group members 

IMR Orientation workshop of 
CBRE/Business plan 
validation workshop - 
CBREs/Basic finance policy 
training - CBREs and CBHEs 

Workshop/Tra
ining 

WWF office, 
Sen monorom 

2 7-Feb-14 20 25 community members, 
local autority 

Disemination CPA 
establishment and select 
candidate for CPAC election 

Workshop Laoka 
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3 19-Feb-14 12 0 MoE, DoE SFB Workshop on 1st Quarterly 
Meeting, 2014 
Mondulkiri Provincial 
Department of Environment 
(PDoE) 

Workshop Pich Da Hotel 

4 20-21-Feb-
14 

3 7 CBHE's members Business plan development 
workshop 

Workshop WWF office, 
Sen monorom 

5 24-25 Feb-
14 

42 19 CPA committee 
members, local 
authority and Ranger 

Management plan 
consultation (Commne level) 

Workshop Srae Y 

6 24-28-Feb-
14 

101 109 CFMC, FA, CC,VL,CFN 
& CF Member 

Deseminate of CF boundary 
pole demarcation procedure 
and Monitor technical 
quideline and verify UTM 
way point in 5 CFs (Lbos 
srol,kbal o thnong, kbal o 
takong, Hong chum tit, O 
kranhoung) 

Workshop Sandan District, 
Kampong 
Thom 

7 26-27-Mar-
14 

98 145 CFMC, FA, CC,VL & CF 
Member 

Dissiminate CF boundary pole 
demarcation procedure and 
verify CF status(Sang Ke, 
Bor,Kra Van, Kun pheap) 

Workshop Chaep district, 
Preah Vihea 

8 24-Mar-14 13 1 Community 
committees and 
members 

Management plan 
consultation (CCF level) 

Workshop Dei Ey 

Study Tour/Exchange Visit 

1 11-Jan-14 21 6 Community, Myanmar 
delegate 

ICT and REDD+  study-tour Andong 
Kraloeung 
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2 25-27-Feb-
14 

11 1 CFMC, CC/FA Cross-provincial trip from 
Mondulkiri to Siem Reap 
province  

Exchange 
visited 

Tbeng Lech CF, 
Tbeng Lech 
Village,  Tbeng 
Lech 
commune, 
Bantey Srey 
District, Siem 
Reap Province. 

Extension and consult 

1 23-Feb-14 18 13 community, CC, MRD 
(DPRD) 

Extension on IC creation Extension and 
Consult 

Rokar Thmey, 
Pu Haim 

2 24-Feb-14 7 15 community, CC, MRD 
(DPRD) 

Extension on IC creation Extension and 
Consult 

Chomg Rang, 
Pu Haim 

3 25-Feb-14 11 21 community, CC, MRD 
(DPRD) 

Extension on IC creation Extension and 
Consult 

Pu Rola, Pu 
Haim 

Sdissemination 

1 20-Feb-14 15 35 CC,CFMC,CFN and 
Cfmember 

CF assembly Dissemination Kralapeas CF, 
Stung Treng 

Meeting 

1 2-Jan-14 17 1 Mapping team Prepare social contribution 
and plans to measure and 
provide land titles 

Meeting kampong 
sralao 1 

2 7-Jan-14 8 4 Community Land management in 
Indigenous Community 

Meeting Orona 

3 7-Jan-14 6 1 Mapping Team New land cleared and make 
plans to collecting additional 
data 

Meeting Dongphlet 
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1 07-9-Jan-14 44 7 CFMC, FA, CC, & VC Identify potential livelihood 
activity   & review status of 5 
CF(sre pring, Kbal o 
thnong,lbos srol, Rang 
khnay,svay) 

Meeting Sandan District, 
Kampong 
Thom 

4 8-Jan-14 60 86 Mapping Team Talking about the new land 
cleared  

Meeting Dongphlet 

2 09-10-Jan-
14 

16 6 CFMC, FA, CC, & 
CFmembers 

Meeting with CFMC, CF 
member to Verify 4 CF status 
(khna, prey snoul & 
Sampreang) 

Meeting Rovieng 
District, Preah 
Vihea 

5 10-Jan-14 8 4 CBPF committee-
Khum Sre Preah from 
all three target 
villages, Sre Preah 
commune council 

Meeting with Sre Preah-CBPF 
committee to develop plan 
for field work 

meeting O Chra village 

7 11-Jan-14 17 5 Community Mapping and boundary 
demarcation 

Meeting and 
field checking  

Khtung village, 
Sre Chouk 

8 13-Jan-14 14 4 CBPF committeees at 
village and krom level, 
Sre Preah commune 
council 

Meeting with CBPF 
committee at village level to 
develop plan for meetings 
and field work 

meeting Pu Char village 

3 13-Jan-14 8 0 SFB Team & FA Coordination meeting with 
FA to integrate planning 

Meeting Stueng Sen, 
Kampong 
Thom 

11 20-Jan-14 10 14 CBPF committee at 
village and Krom 
levels, patrol team 
and Sre Preah 
commune council 

Meeting with CBPF 
community to discuss about 
the CBPF forest boundary 
delineation  

meeting Pu Kong village 
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5 20-Jan-14 8 2 NGOs Presentation of SFB's Small 
Grant 

Meeting Stueng Sen, 
Kampong 
Thom 

6 21-Jan-14 13 2 CFMC, CC, 
CFmembers 

Presentation of SFB's Small 
Grant 

Meeting Sandan District, 
Kampong 
Thom 

7 23-24-Jan-
14 

28 5 CFMC, FA, CC, 
Cfmembers 

Ground check for USAID Field 
Visit 

Meeting Stung Treng & 
Kratie 

16 25-Jan-14 9 5 Community and FA Meeting - Discussion about 
general issues in Andong 
Kraloeng to find solutions - 
illegal activity and land-use  

Meeting Andong 
Kraloeung 

18 25-Jan-14 19 5 Community IC current situation, land and 
forest management 

Meeting Andong 
Kraloeung 

8 29-30-Jan-
14 

27 6 CFMC, FA, CC, 
CFmembers, & USAID 

USAID Field Visit Meeting Stung Treng & 
Kratie 

9 29-30-Jan-
14 

21 14 CFMC, FA, CC, & 
CFmembers 

Verify 5 CF status & 
livelihood rapid 
assessment(Sangke,Kun 
pheap, Bor, Krovan, Prey 
khlong tropaing sa ang) 

Meeting Chep & Chey 
Sen Preah 
Vihea 

19 6-Feb-14 5 2 Mapping Team To authentication  paddy  
and farm land data 

Meeting and 
field checking  

Kunakpheap 

20 11-Feb-14 14 4 community consult on Community patrol 
team creation 

Meeting Andong 
Kraloeung 

21 11-Feb-14 5 2 Mapping Team Talking about the new land 
cleared  

Discuss  
Meeting 

Nalong 

10 11-12-Feb-
14 

24 5 SFB Team SFB-PLL Monthly meeting Meeting Kratie 
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22 12-Feb-14 24 62 Mapping Team Talking about the new land 
cleared  

Discuss  
Meeting 

Kunakpheap 

23 13-Feb-14 16 0 community and 
Commune Council 

IC land conflict and field 
checking on land boundary 
conflict 

Meeting and 
field checking  

Orona 

11 13-Feb-14 7 0  FA Coordination meeting with 
FA to integrate planning 

Meeting Kratie 

24 17-Feb-14 7 2 Community Meeting for Bunong house - 
selection of responsible 
people  

Meeting Andong 
Kraloeung 

13 17-21-Feb-
14 

46 11 CFMC, FA, CC,VL,CFN 
& CF Member 

Verify the quality of poles 
installation and dessemiante 
the boundary pole 
demarcation procedure in 2 
CFs (O daskor, O kranhoung) 

Meeting Sandan District, 
Kampong 
Thom 

12 18-21-Feb-
14 

47 15 CFMC, CC,VL & CF 
Member 

Verify CF status and identify 
potential livelihood activity 
to 6 CFs(samaki preah 
nimit,Krala peas,Kroam,Prey 
tamao, Phnom Prasath, Kiri 
soksan) 

Meeting Preah Romkel 
Commune, 
Stung Treng 

15 25-Feb-14 7 0 FA Coordination meeting with 
FA to integrate planning 

Meeting Stung Treng 

30 26-Feb-14 4 1 Community Ecotourism - Developing 
criteria for different 
ecotourism positions 

Meeting Andong 
Kraloeung 

31 26-Feb-14 19 6 CBPF members, CBPF 
committee,Pu Char 
village chief, Sre Preah 
commune council 

meeting with CBPF 
community-Phum Pu Char to 
reflection result of pre-
limintary boundary marking 

meeting Pu Char village 
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33 7-Mar-14 5 2 Mapping Team To authentication  paddy  
and farm land data 

Meeting Kunakpheap 

34 7-Mar-14 11 0 RECOFTC Meeting with Sy Company to 
discuss eco-tourism in Preah 
Lean CF 

Meeting Tbeng 

35 8-Mar-14 8 9 CBPF members, CBPF 
committee, ICC 
committee, O Chra 
village chief, Sre Preah 
commune council 

meeting with CBPF 
community-Phum O Chra to 
reflection result of pre-
limintary boundary marking 

meeting O Chra village 

37 9-Mar-14 3 1 Ibis Rice Training on using GPS to 
VMN, and track waypoint of 
paddy field for 47 place  

Meeting and 
field checking  

Dang phlat 

39 10-Mar-14 4 4 Ibis Rice Review land use planning, 
review rules and regulation 
of ibis rice project, make 
plans on how authority are 
involve on land use plan and 
help to identify to follow the 
scheme of  ibis rice project 

Meeting and 
field checking  

Narong 

40 11-Mar-14 23 10 community, CC, MRD 
(DPRD) 

ICC election and IC primary 
Identify  

Meeting Subvillage 
Rokar Thmey, 
Pu Haim village 

16 11-Mar-14 8 1 CFMC, FA, CC, CFN & 
CF members 

Verify way point (UTM 
number) for installing CF 
boundary poles 

Meeting Sandan District, 
Kampong 
Thom 

44 12-Mar-14 17 58 Mapping Team Talking about the new land 
cleared  

Meeting Kunakpheap 
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42 12-Mar-14 8 15 community, CC, MRD 
(DPRD) 

ICC election and IC primary 
Identify  

Meeting Sub village Pu 
Rola, Pu Haim 
village 

46 14-Mar-14 8 7 Community ICT - Role and responsibility 
of ICC and way forward 

Meeting Andong 
Kraloeung 

47 16-Mar-14 14 5 CBPF committee from 
Pu Char and O Char 
villages, Sre Preah 
commune council, Pu 
Char and O Chra 
village chiefs 

1st meeting with CBPF 
committee to discuss about 
fesibility of establishment 
communtiy runned business 

meeting O Chra village 

48 17-Mar-14 15 5 Pu Kong village chief, 
ICC committee, CBPF 
committee 

1st meeting with CBPF 
committee to discuss about 
fesibility of establishment 
communtiy runned business 

meeting Pu Kong village 

49 18-Mar-14 11 6 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting Pu Rang 

18 18-Mar-14 8 2 CFMC, FA Facilitate USAID visit Lbos 
srol CF CF (inventory ) 

Meeting Sandan District, 
Kampong 
Thom 

  18-21- Mar-
2014 

30 9 DoE, CC, District 
Governor 

Pre-assessment for the 2 new 
CPA at Namlear and Reveak 

Meeting Putert village, 
Busra 
commune, 
Pichrada 
district and 
Roveak Village 
Royor 
commune, Koh 
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Nheak district 
MDK 

50 19-Mar-14 8 6 Community IC management Meeting Orona 

52 19-Mar-14 21 3 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting Pu Hiem 

54 20-Mar-14 22 1 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting Pu Tang 

19 20-Mar-14 6 0 SFB Team & FA Coordination meeting with 
FA to integrate planning 

Meeting Preah Vihea 
City, Preah 
Vihea 

20 20-Mar-14 13 6  CPAMC, CC, CFN Facilitate USAID VIP visit 
thmat pouy ecoturism  

Meeting Choam kSan 
district, Preah 
Vihea 

55 21-Mar-14 7 2 Community Follow up IC Meeting Gati 

57 22-Mar-14 14 4 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting Khtung 

59 23-Mar-14 11 3 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting Chak Char 
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61 24-Mar-14 13 5 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting Khmaum 

62 25-Mar-14 12 2 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting Srae Andaol 

15 25-Mar-14 36 4 FA, CC & CFN CFN provincail meeting  Meeting  Stung Treng 
Town 

63 26-Mar-14 10 5 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting Pu Kong 

  26-28-
March-14 

36 60 CFMC and CF member Re-election Preparation  Meeting Pukreng, 
Pukroch, 
Poredet CF 
Srae Ampoum 
Commune and 
Puloung CF 
Romnea 
commune 

64 27-Mar-14 11 6 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting O Chra 

65 28-Mar-14 10 3 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting Pu Char 
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66 29-Mar-14 13 5 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting Srae Preah 

67 30-Mar-14 14 3 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting Pu Kes 

68 31-Mar-14 11 5 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting Pu Ngaol 

69 31-Mar-14 18 6 Commune Council, 
village chief and 
community's 
committee 

Village consultation meeting 
on the project design 
document on REDD+ 

meeting Srae Y 

Field Work 

1 15-Jan-14 8 0 Sre Preah commune 
council, O Chra & Pu 
Char village chiefs, ICC 
committee, CBPF 
committee 

Collected information about 
identification of illegal land 
clearance 

field work O Chra village 
(Veal Krous) 

2 17-Jan-14 8 0 CBPF committee-
Phum Pu Char 

CBPF forest boundary 
delineation marking at Pu 
Char 

field work Pu Char village 

3 21-Jan-14 8 0 ICC committee, CBPF 
committee, deputy 
village chief of Pu 
Kong 

CBPF forest boundary 
delineation marking at Pu 
Kong 

field work Pu Kong village 



Cambodia Supporting Forests & Biodiversity                                       Sixth Quarterly Report 
AID-442-A-13-00002                                                                                                           Jan – Mar 2014 

 

USAID Supporting Forests & Biodiversity   38 
 

4 22-Jan-14 8 0 ICC committee, CBPF 
committee, deputy 
village chief of Pu 
Kong 

CBPF forest boundary 
delineation marking at Pu 
Kong 

field work Pu Kong village 

5 23-Jan-14 8 0 ICC committee, CBPF 
committee, deputy 
village chief of Pu 
Kong 

CBPF forest boundary 
delineation marking at Pu 
Kong 

field work Pu Kong village 

6 24-Jan-14 8 0 ICC committee, CBPF 
committee, deputy 
village chief of Pu 
Kong 

CBPF forest boundary 
delineation marking at Pu 
Char 

field work Pu Char village 

7 25-Jan-14 8 0 ICC committee, CBPF 
committee 

CBPF forest boundary 
delineation marking at O 
Chra 

field work O Chra village 

8 9-Mar-14 10 0 CBPF members, CBPF 
committee, ICC 
committee, O Chra 
village chief, Sre Preah 
commune council 

Permanent Forest boundary 
marking affected by illegal 
land clearance 

field work O Chra village 

9 10-Mar-14 10 0 CBPF members, CBPF 
committee, ICC 
committee, O Chra 
village chief, Sre Preah 
commune council 

Permanent Forest boundary 
marking affected by illegal 
land clearance 

field work O Chra village 

10 11-Mar-14 10 0 CBPF members, CBPF 
committee, ICC 
committee, O Chra 
village chief, Sre Preah 
commune council 

Permanent Forest boundary 
marking affected by illegal 
land clearance 

field work O Chra village 
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11 12-Mar-14 10 0 CBPF members, CBPF 
committee, ICC 
committee, O Chra 
village chief, Sre Preah 
commune council 

Permanent Forest boundary 
marking affected by illegal 
land clearance 

field work O Chra village 

12 19-Mar-14 8 0 deputy village chief, 
ICC committee, CBPF 
committee 

CBPF forest boundary 
delineation marking at Pu 
Kong 

field work Pu Kong village 

13 20-Mar-14 8 0 deputy village chief, 
ICC committee, CBPF 
committee 

CBPF forest boundary 
delineation marking at Pu 
Kong 

field work Pu Kong village 

14 21-Mar-14 8 0 deputy village chief, 
ICC committee, CBPF 
committee 

CBPF forest boundary 
delineation marking at Pu 
Kong 

field work Pu Kong village 

15 23-Mar-14 8 0 deputy village chief, 
ICC committee, CBPF 
committee 

CBPF forest boundary 
delineation marking at Pu 
Char 

field work Pu Char village 

16 24-Mar-14 8 0 deputy village chief, 
ICC committee, CBPF 
committee 

CBPF forest boundary 
delineation marking at Pu 
Char 

field work Pu Char village 

 

 [See Mengey for a good number of Success Stories from Seima and Preah Vihear from the EPL and PLL landscape.] 


